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SECTION A - Project description and funding profile
A1. Project name: Connect Tees Valley
A2. Headline description:
Tees Valley Unlimited (TVU) is a well established Local Enterprise Partnership (LEP)
encompassing 5 unitary authority areas. We have developed focused priorities, in
partnership with public and private sector organisations, building a consensus around our
economic ambitions. These are set out in our Strategic Economic Plan (SEP). The support
of local, national and EU programmes is critical to delivering our ambitions. The LSTF
revenue project will complement the continued capital investment in sustainable transport
outlined in the Tees Valley Unlimited SEP, Local Transport Plans and support clinical
commissioning and public health programmes and outcomes.
The aim of the project is to invest in a transport system to:•
Ensure that local people can travel sustainably to the 25,000 jobs to be created in
the Tees Valley through the further development of quality Inter Urban rail, bus and
community transport services.
•
To improve accessibility to existing jobs and training, increase active travel, reduce
reliance on private motor cars and reduce carbon emissions through Local
Sustainable initiatives.
•
Increase sustainable transport through Marketing and Information to reduce
congestion and lower carbon emissions
This project builds on the investment and success of other Tees Valley wide public transport
initiatives such as the Tees Valley Bus Network Improvement project £57m and Tees Valley
Rail £4.9m. It also builds on specific expertise developed through the Cycling and
Sustainable Demonstration Town projects in Darlington and current LSTF projects in
Darlington, Redcar & Cleveland, Hartlepool (as part of Living Streets project) and
Middlesbrough (James Cook University Hospital Rail Station).

A3. Geographical area:
The Tees Valley is polycentric in nature with main centres of population such as Darlington,
Stockton, Middlesbrough, Hartlepool and Redcar, smaller market towns such as Yarm and
Guisborough and more rural areas, particularly near the coast and towards Teesdale (see
map). It has strong travel links to County Durham to the North and North Yorkshire to the
south.
There is a total population of 664,000 and a working age population of 421,000, but
currently there is an over-reliance on public sector jobs and large employers. The Strategic
Economic Plan sets out how the area will support a more diversified and inclusive economy,
facilitating the creation of 25,000 net new local jobs over the next decade. LSTF funding
will support and compliment this significant capital investment.
The Tees Valley contributes £10.8bn to the national economy, hosts 50% of the UK’s
petrochemicals GDP and is a major hub for advanced manufacturing in subsea, biologics
and process industry technologies. The economy is developing and establishing new
business expertise in automotive, oil and gas, logistics, digital, creative, professional
services and healthcare. Teesside University has expanded from its Middlesbrough home to

a new campus in Darlington and there are signs of economic growth as housing sites are
under construction as well as new business and leisure facilities.
Tees Valley has an excellent transport network with the strategic road network managed by
the Highways Agency - A1(M) A19(T) A66(T) A174(T) and A1053(T); Darlington Station on
the East Coast Main Line and local passenger and freight rail services across the Tees
Valley; Durham Tees Valley Airport; and Teesport, the 5th largest port in the UK with a new
deep sea container terminal under construction that will link with the newly upgraded (W12)
rail line to the ECML. Significant investment in bus services and facilities (through Tees
Valley Bus Network Improvement Scheme) and sustained investment in cycling facilities
ensure that sustainable travel is a viable option for many.
The area suffers from poor health outcomes, some areas of extreme deprivation and
significant levels of disability, often exacerbated by isolation. LSTF funding will address this
issue by informing residents of their travel options, particularly as a pathway to employment,
encourage active and sustainable travel and encourage independent travel.

A map of the Tees Valley, detailing the housing and development sites as well as the capital
sustainable transport schemes and inter-urban proposals can be found in Appendix A3.

A4. Total package cost (£m): £2.753m

A5. Total DfT revenue funding contribution sought (£m): £1.267m

A6. Local contribution (£m): £1.486m
The following local contributions have been secured: North Tees & Hartlepool NHS Foundation Trust - £125k to implement their Transport
Plan
















Hartlepool Borough Council - £26k – vehicle purchased to operate a service between
Hartlepool and North Tees Hospital
Middlesbrough College - £45k – to continue to support the Riverside Link to provide a
door to door journey for students and staff
Terrace Hill – £50k planning obligation to provide public transport to the Middlehaven
site
Bishop Line Community Rail Partnership - £15k – to support and enhance station
adoption along the Tees Valley line
Arriva - £903k – investment in new low carbon vehicles, driver training and marketing
Tees Valley Local Authorities - £135k – to continue the programme of public transport
marketing following on from Tees Valley Bus Network Improvement capital investment
Teesport Link - £9.6k – forecast fares income (letter of support from PD Ports and
ASDA)
Middlesbrough Public Health - £10k – to support the active travel hub
Middlesbrough Environment City - £10k to support cycling, including the Bike Academy
Groundwork North East & Cumbria - £12,714 – contribution to developing walking to
support the local economy and increase activity levels
Hartlepool Borough Council - £20k officer time
Fabrick - £20k to support sustainable transport initiatives
Stockton Borough Council - £10k
European Social Fund - £95k - £50k for Individualised Travel Marketing Employment
project and £45k Stockton Active Travel Hub referenced in the letter from TVU as part of
Tees Valley European Structural & Investment Funds Strategy

For confirmation of the local contributions please see letters of support in Appendix A8

A7. Equality Analysis
Has any Equality Analysis been undertaken in line with the Equality Duty?
Yes
No
A copy is available on request and is published on-line alongside this application form on
www.teesvalleyunlimited.co.uk

A8. Partnership bodies:
The Tees Valley has well established and successful governance arrangements through
TVU and a successful track record of working together with public and private sector
partners.
Tees Valley Unlimited are submitting this LSTF bid. It has been developed in partnership
with the local transport authorities of Darlington, Hartlepool, Middlesbrough, Redcar &
Cleveland and Stockton-on-Tees. The letter of submission can be found in Appendix A8.
A8.1 Inter-urban travel
A. Bus operators – Tees Valley Bus Network Improvement Voluntary Partnership
Agreement already in place – Arriva are working on investment plans for 2014/15 and
2015/16 Plus B2B marketing
B. PD Ports, ASDA, TESCO – involved in development of Community Transport to assist
employees accessing sites which lack existing public transport access.
C. NHS – public health, James Cook Hospital, North Tees & Hartlepool hospitals – letters
from North Tees & Hartlepool NHS Foundation Trust, public health Middlesbrough, Public

Health Hartlepool – working in partnership with public health bodies across the Tees Valley
to encourage increased physical activity as well as providing information to patients, staff
and visitors regarding their travel options.
D. Middlesbrough College – Having worked alongside Middlesbrough Council on a ‘Town
Rider’ bus service the college would like to extend this support to achieve better door to
door connectivity for their students across the Tees Valley.
E. Terrace Hill – private company with offices on Middlehaven and also financing new
retail/leisure developments adjacent to Middlesbrough College.
F. Rail operators –Northern Rail/ Bishop Line – Enhancements have been made to the
railway line through the Tees Valley, moving forward it is hoped that this will be capitalised
on and the station adoption scheme which has been rolled out along the Bishop Line will
extend across the Tees Valley and improvements will be publicised to potential new
customers.
G. JobCentre Plus – Links have already been made across the Tees Valley and a
precedent for working in Job Centres has been made within Darlington. This continued
support and collaboration will assist job seekers across the area.
A8.2 Local short trips
A. Bike Stop – Bike Stop are a social enterprise which was set up with funding from the
Darlington Borough Council LSTF project. Bike Stop are committed to expanding on their
current delivery and also hosting an Active Travel Coordinator.
B. Middlesbrough Environment City – MEC currently run the Big Lottery Fund’s
Communities Living Sustainably project and will provide additional support as part of this bid
for cycling activities.
C. RNIB/Guide Dogs– specialist input into the delivery of schemes, initiatives and
information and support for audio – visual announcements on buses.
D. Shopmobility – Middlesbrough Shopmobilty are a current partner of Middlesbrough
Council and assist residents in accessing leisure and shopping. They support improvements
to bus services which will increase accessibility for customers.
E. Durham Constabulary launched Operation Spoke in December 2013 with the aim of
tackling cycle theft across Durham and Darlington. This project has the support of all local
bike shops in Darlington and is also being rolled out by PCSO’s at specific cycle security
events.
F. Durham County Council – During the current LSTF programme Durham County Council
have been working on a linked bid with Darlington Borough Council, this partnership will
continue and will provide a broader knowledge base for the project to draw from.
G. Modeshift – Tees Valley authorities have been involved with Modeshift and the Modeshift
STARS programme, this will continue into 2015/16 with collaboration across all of the Tees
Valley authorities.
H. Groundwork – Groundwork have been involved in delivering community audits within
Darlington over the course of the current LSTF period. They will extend upon this and
deliver further programmes including ‘Fit Mamas’ and ‘Play Sessions’.
I. River Tees Rediscovered – This project aims to reconnect the local population with the
River Tees and encouraging people to use sustainable modes to access it.
J. Thirteen Group – As a housing provider and employer across the Tees Valley Thirteen
have provided in kind contribution to assist with access for residents and employees.
K. Stockton Borough Council – providing a financial contribution to an Active Travel Hub in
Stockton.
L. Hartlepool College of Further Education – As leaders of Hartlepool Sporting Association
the college are lending their support to help achieve the aims of increasing health and
education through sport as well as other economic and carbon benefits.
Copies of the letters can be found in Appendix A8

A9. Local Enterprise Partnership:
Tees Valley Unlimited is the Local Enterprise Partnership for the area and is responsible for
leading this proposal. TVU has a specific group to manage and deliver significant transport
projects, the Transport & Infrastructure Group. The group has been involved in the
development of this proposal and is acting as Sponsor for its implementation.
The Group is made up of
representatives of all 5 Tees
Valley unitary authorities, TVU
and are attended by Network
Rail, Highways Agency and
private sector companies such
as PD Ports.
There are 8 Key Priorities for
Local Growth set out in the
Draft Strategic Economic
Plan, including recognition of
the importance of connectivity,
sustainable growth and
economic equity (page 20).
There are 3 objectives which
have been developed to
deliver the two ambitions, as
detailed in the diagram.
Objective 1- To Develop Infrastructure and Place to Enable Economic Development as is
summarised as ‘developing infrastructure and place to enable economic developments
forms the foundation of securing the future economic growth of Tees Valley by maintaining
and improving our connectivity, ensuring that enabling infrastructure is robust and resilient,
and improving and developing the quality of Tees Valley as a place to work, study and visit.
Whilst the strategic road network remains important to support economic growth, the SEP
sets out the need to invest and develop rail and bus services and support the development
and use of sustainable transport. (Draft SEP; Pages 22 – 31)
The Tees Valley Implementation Plan sets out what future investment is needed to deliver
the priority activities, programmes and projects for Connectivity, building on the Strategic
Infrastructure Plan. This includes the Sustainable Transport programme. (Draft SEP; Page
77). This section will be revised in the final version following extensive discussion across
the Tees Valley. Capital investment for sustainable transport is being submitted as part of
the Local Growth Fund Bid and initiatives to support sustainable travel routes into
employment and support businesses/employees to make sustainable transport choices
forms part of the ERDF Thematic Objective 3, Enhancing the Competitiveness of SMEs.
The LGF sustainable transport elements are included in the map in Appendix A3, together
with major development and housing sites.
Tees Valley Unlimited is fully supportive of this proposal and is submitting it on behalf of the
Tees Valley authorities. A letter from the Chair is attached in Appendix A8

SECTION B – The Business Case
B1. The Scheme - Summary
The scheme has been developed to assist the delivery of the priorities as set out in our
Strategic Economic Plan (SEP). The support of local, national and EU programmes is
critical to delivering our ambitions. The LSTF revenue project will complement the
continued capital investment in sustainable transport outlined in the SEP, Local Transport
Plans and support clinical commissioning and public health programmes and outcomes.
The Tees Valley is polycentric, with 5 main urban centres but also rural areas and smaller
towns and villages. Travel to work data from the Census and the Annual Population Survey
shows that whilst 91% of trips remain with the Tees Valley there is significant travel
between some of the Boroughs and there are some strong links with urban centres in
neighbouring authorities. The amount of travel by car and the distance travelled has
increased during recent years, reflecting both the increase in car ownership but also the
economic necessity of having to travel further to find employment. To tackle this, a number
of things are happening – major employment and housing sites are being developed in
more sustainable locations such as near to rail stations e.g. Central Park in Darlington. In
addition, improved access by sustainable transport is being implemented to better connect
residential areas to existing employment sites, including town centres, through projects
such as TVBNI. This focus on the door to door journey is being supported by improved
information, including the Connect Tees Valley information portal, real time information for
bus and rail, high quality timetables at bus stops and the introduction of ticketing options
using the North East Smart Ticketing Initiative as well as initiatives by the bus operators
such as a real time app.
The sustainable transport element of our SEP and supporting Local Growth Fund
submission focuses on the need to continue to develop sustainable transport facilities in
local areas, such as cycle routes and improvement to bus passenger waiting facilities. This
proposal focuses on a number of key travel to work corridors to provide sustainable travel
options to both existing and future employees and to enable car drivers to switch to a
comparable public transport service. Over 21,000 trips for work are made between
Darlington – Stockton – Middlesbrough - Redcar and over 24,000 in the opposite direction.
Darlington at the western end of the Tees Valley also has strong commuting ties to County
Durham – Bishop Auckland, Newton Aycliffe, Durham and Barnard Castle – as well as to
North Yorkshire – Catterick (home to the UK’s largest military garrison with a population of
over 13,000 and growing) and Richmond.
The Tees Valley Bus Network Improvement project has improved the quality of bus services
across the Tees Valley and will be complete by March 2015. This has included investment
in highway schemes to improve punctuality and reliability; enhanced passenger waiting
facilities, real time, branding and the development of the Connect Tees Valley information
portal, investment in new and refurbished vehicles by the bus operators, all supported by a
Voluntary Quality Partnership Agreement. The Darlington LSTF Local Motion project took
the approach of focusing on the travel to work corridor between Darlington and South
County Durham with investment and marketing of enhanced bus services, improvements for
passengers at rail stations and the completion of a cycle route. Though the project is not
finished early indications are that this corridor approach is a good model to follow with
patronage increasing and customer satisfaction up.
Therefore this corridor approach on key inter-urban commuting routes forms the first of the
scheme packages.

Package 1 – inter-urban trips, accessing employment
Objective: Ensure that local people can travel sustainably to the 25,000 jobs to be created
in the Tees Valley through the further development of quality inter urban rail, bus and
community transport services.
Inter-urban corridors
Commercial Bus Service Improvements
 A key development was the introduction of the Arriva Sapphire service on one of the
routes between Darlington and Durham. This provides a high quality service with low
emission vehicles incorporating improved seating, free Wi-Fi, next stop announcements
and driver training. This has been successful and in 2014/15 the same Sapphire service
will be launched on services X3, X4 and 5/5A, improving travel between the
communities on the east coast and Redcar and Middlesbrough. In addition X66 between
Darlington – Stockton - Middlesbrough and X26/X27 Darlington to Richmond and
Catterick in North Yorkshire will be upgraded and branded as MAX services as a pilot
project. This bid seeks to further improve the MAX services in 2015/16 with next stop
announcements. In addition Arriva will invest in new low carbon vehicles, with MAX
standards on service X1 between Darlington and Bishop Auckland, and this bid seeks
funding to upgrade 3 of the cascaded buses to MAX standards to operate an express
type service between Darlington and Barnard Castle to launch following a 12 month
road closure in May 2015. (Carlbury Slip, funded from Pinch Point funding). In addition
service X1/X2 between Middlesbrough and Durham via Stockton will also be upgraded
to MAX. The MAX standard includes branding, Wi-Fi and customer care training for
drivers, as well as new fares and payment facilities.


The marketing and Individualised Travel Marketing (ITM) programmes detailed in
Package 3 will promote these high quality bus services across the Tees Valley, as well
as the rail services and inter-urban cycle routes including NCN 14 and NCN1, to
employees and those seeking employment. Successful approaches have been
developed using Travel Advisors located within businesses or in JobCentre Plus, as well
as other venues such as supermarkets. This work will be in partnership with the bus and
rail operators and the Active Travel Team.

Riverside Link
 A Link Service has operated in Middlesbrough linking the bus and train stations to
Middlesbrough College in Middlehaven funded by the College and Middlesbrough’s
LSTF project. Following the confirmation of further development in the Middlehaven
area including a new supermarket, coffee shop and restaurants creating 340 new jobs,
safeguarding 230 existing as well as creating temporary construction jobs, the developer
will continue to fund an extended service. This service will provide a door to door service
for students and staff to the college as well as for employees and customers to the new
leisure and retail developments from April 2015. It will require marketing support. This
service will be used as a business model for other employment sites with limited or
indirect public transport accessibility such as the Teesport Link and Hospital link below.
Teesport Link
 Teesport is the 5th most important port by tonnage in the UK and a new deep sea
container terminal is being developed at a cost of £300m. It employs around 2000

people and the growth of port centric warehousing and distribution, with the presence of
Tesco and ASDA distribution centres has already contributed to the local economy and
had further potential. In order to support its development plans PD Ports, TVU and
Network Rail have funded gauge clearance of the rail line between Teesport and the
East Coast Main Line to W12 (completed March 2014). Good road access needs to be
maintained to the port but in order to enable those potential employees without access
to a car to access existing and new jobs at Teesport some form of public transport is
required. It is proposed to develop a community transport Teesport Link service to
provide access to these jobs, in particular to meet the shift changeover times and linking
to existing bus and rail services wherever possible. This is being developed in
conjunction with PD Ports and major employers at the site. The business model is
similar to the Riverside Link, in that it will be piloted through public funding and then
funded by the employers or a commercial option with local bus operators, subject to a
business case and continued growth at the port.
Hospital Link
 The North Tees and Hartlepool Trust are planning a new single site hospital at Wynyard
but this is yet to secure full funding. In the interim period, services are being relocated
from the Hartlepool site to the North Tees site (north Stockton) 26.7km away. Based
upon the 2012/13 figures over 10,000 patients would be affected by the changes in
provision. This is in addition to A&E and maternity services which have already moved.
The total number of staff affected is close to 600. Healthwatch Hartlepool has
undertaken research into the difficulties in travelling to the hospital by public transport, a
round trip that takes between 3 and 4 hours. The NHS Foundation Trust and Hartlepool
Council are investing £125,000 p.a. in their Transport Plan to enable those that work at
or attend Hartlepool Hospital as a patient, volunteer, visitor or member of staff are able
to travel as easily as possible. The Plan offers a minibus shuttle service (carrying 6000
people per month), a volunteer driver scheme (already carrying 200 patients per month),
car sharing scheme for staff, discounted taxi rates and appointment times arranged to
suit travel times. The partners are investing £26k in a larger accessible vehicle to
increase the capacity of the shuttle service, in order to retain trained staff and to reduce
private vehicle trips adding to congestion at the A689/A19 junction. This proposal is to
appoint a coordinator to promote all the travel to health options between the hospital
sites in Hartlepool and Stockton, but also to promote the wider travel options for
residents in the Tees Valley and surrounding areas to access the main hospitals in
Darlington, Stockton and James Cook University Hospital in Middlesbrough, including
the new rail station at JCUH. A Travel to Health section will be developed as part of the
Connect Tees Valley information portal.
Rail links
 There have been major improvements to passenger facilities and train services across
the Tees Valley Rail Line resulting in growing patronage. Building on the success of
station adoption on the Bishop Line we will work with Northern Rail and local businesses
to support and enhance formal adoptees of stations. As well as helping to maintain the
condition and appearance of the station facilities for passengers, it also helps to build
patronage and will potentially support sustainable travel to stations.

Cycle Links


The cycle network is already well developed across the Tees Valley with more schemes
identified as part of the sustainable transport element of the Strategic Economic Plan
and Local Transport Plans. Schemes constructed in 2013/14 and 2014/15 will provide
additional links to Teesport and Teesside University for example and the Highways
Agency are constructing a route alongside the A66 to link Darlington and Stockton. This
bid supports the marketing of this expanding network, particularly to businesses along
the key cycle routes.

Package 2 – local sustainable trips, with a focus on active travel
Objective: To improve accessibility to existing jobs and training and increase active travel
through Local Sustainable initiatives.
The Strategic Economic Plan is a key driver for investment to bring about economic growth
and reduce economic inequalities compared with other parts of the country. Success in
modal shift is key to managing congestion and is a recognised way of reducing the need to
invest in major infrastructure thus accelerating growth and development in as sustainable
and efficient way. These packages will be essential in supporting the ambition of 25,000
new jobs in the Tees Valley; especially maximising opportunities for young unemployed
people who need access to training and employment but cannot afford private transport.
Approximately 75% of all trips are ones people make to go shopping, visit friends and
family, and access services, financially supporting the retail, leisure and commercial sectors
across the Tees Valley. Also there are trips to education and training, important in skilling
and re-skilling the current and future workforce. However with no planning these trips will
generate car trips, congesting the highway network and hampering growth. Therefore in
parallel to the investment in sustainable transport to employment sites there needs to be
consideration to how short local trips can be made on foot, by bike or on a local bus or train
service.
Across the Tees Valley there is generally poor health compared to the national average.
The proportion of the population claiming health related benefits is higher than the national
average as is the prevalence of unhealthy lifestyle risk factors such as smoking, obesity and
physical inactivity. Programmes by local authorities, voluntary and community sector
organisations and public health have been put in place to address this in terms of active
travel but they are currently ad hoc and uncoordinated. There are benefits to be gained by
coordinating this activity to improve health, for the total population but also with some
focussed work with employers and their employees to gain the economic benefits
associated with improved mental and physical health.
Therefore this proposal seeks to address sustainable transport for these short trips through
the following initiatives:

Individualised Travel Marketing
 Travel behaviour change programme – to be delivered as targeted Individualised Travel
Marketing with a team of Travel Advisors. Over a 12 month period these could contact
30,000 households across the Tees Valley. A programme will be developed which
utilises this team to focus on travel to work journeys through partnership with local
businesses, and Job Centre Plus, working in colleges and with training providers, and
targeting those living within walking/cycling distance of rail stations, or within walking
distance of the inter-urban enhanced bus services. The team will also support the Travel
to Health coordinator. Evidence from current work in Darlington and County Durham
shows that 25% of residents change their travel behaviour following a conversation with
a Travel Advisor.
Active Travel Hubs and Coordination
 Continue to support active travel hubs across the Tees Valley and develop
new/coordinate existing community level support to increase participation in active travel
to achieve both transport and health benefits. The support will include ongoing support
of Travel Hubs in Stockton, Redcar and Middlesbrough and an expansion of the cycle
facilities in Summerhill, Hartlepool (including a programme to work with local businesses
to increase active travel to work) and Bike Stop in Darlington. In addition there will be
support and coordination of active travel in partnership with Groundwork North East and
other community and voluntary organisations with the aim of sharing best practice
around walking, maximising use of resources and developing capacity so that it can
continue in the future with minimal support. The programme will seek to better meet the
needs of target groups in local communities or areas such as disabled people and those
with health problems, those who are isolated or lack confidence, low income families
and those seeking new skills/experience to support them back into training and
employment. A key focus will be on walking for short trips to support local shops and
services as well as to be stronger communities through social interaction. A coordinator
will ensure that best practice is shared across the Tees Valley and resources are
developed and shared with the public using the Connect Tees Valley website.
Transition and Independent Travel Training
 This programme recognises that some people wish to become more independent and
travel using sustainable transport but need additional support. Facilities are available for
the training but support is needed to fund trainers. In addition a programme which has
been developed to provide year 6 children with the tools to travel independently as they
move to secondary school is to be expanded and adapted to provide a toolkit to those
moving from secondary school to college, training or employment, to ensure that
transport is not a barrier.
Travel to school
 Travel to school by car causes significant local congestion and adds to peak hour traffic
problems, particularly in the morning. Darlington has continued to deliver its MEGA
Motion programme through LSTF funding and working in partnership with Durham
County Council. This proposal continues to deliver this programme but to also develop a
toolkit that can be added to the Connect Tees Valley website to enable schools across
the Tees Valley to access resources and work toward Modeshift accreditation. It is

intended that a further 4 schools will take part in 2015/16 meaning that 23 of the 27
primary schools within Darlington are participating.
Audio announcements at bus stops
 Following a successful pilot of next stop announcements on board buses, which this bid
now seeks to expand through an accelerated programme, a further pilot project is
planned for bus stops in Middlesbrough. This will use technology to enable visually
impaired people to hear bus timetable information in real time at bus stops. If this is
successful it will be rolled out across other areas.
Package 3 – marketing and information - building on the Connect Tees Valley brand
Objective – to capitalise on the Connect Tees Valley brand and to ensure local people are
able to access information about their travel options.
Connect Tees Valley has been developed as a brand for travel information as part of the
Tees Valley Bus Network Improvement project. Whilst the main focus has been bus
information, the Connect Tees Valley branding has been expanded to all modes of transport
and appears on bus stop flags, timetables and at all rail stations. There is now further work
to be done to enhance the website, in particular to link into UTMC developments. As part of
the wider travel behaviour change programme the journey planner and other information
opens up opportunities for work and training; to minimise the cost of travel; to switch from
car to sustainable travel for some journeys; and gives confidence to people to travel. This
proposal is for additional funding to redesign some elements of the website such as
designing new sections for travel to health, travel to school and include the community
transport services.
This bid is also for funding for a marketing
programme across the Tees Valley, expanding
on what has already been achieved for travel
by bus, as part of the TVBNI project, to all
sustainable transport options. There will be
greater use of case studies and social media to
make the travel marketing campaigns relevant.
Successful ‘use the bus’ campaigns have
already been implemented targeting young
people, shoppers (supporting the town centre
economy), families (promoting the leisure
sector) and commuters.
In addition the objective is to leverage maximum value from the investment (through Local
Transport Plans, Local Growth Funds, European funding, developer and private sector
funding) in travel options. There will be targeted marketing campaigns to promote new or
improved ‘products and services’ – cycle route improvements, better bus or rail passenger
waiting facilities, new community transport services, new public transport vehicles or
services, cycle parking and new ticket options.

B2. The Strategic Case
Context
The Tees Valley Statement of Ambition sets out a shared vision for the Tees Valley to move
to a high value, low carbon, diversified and inclusive economy, with a key objective to
facilitate the creation of 25,000 jobs by 2025.
The Strategic Economic Plan sets out how the Tees Valley will achieve the Ambition. Public
and private sector, businesses and communities, need to:
 Provide the necessary infrastructure to unlock economic growth opportunities and to
enable businesses to remain competitive;
 Provide an attractive environment for investment in sectors including advanced
manufacturing, engineering, chemical, process and green technology sectors;
 Provide businesses with the necessary support and incentives to enable them to start
up, locate in Tees valley, innovate, grow, export and be resilient to economic shocks;
 Address skills to enable residents to access job opportunities and enable businesses to
grow.
To unlock this growth there are key issues to address in terms of connectivity and
infrastructure:
 Enhance and retain our links to key cities, national and international gateways;
 Improve road, rail and sustainable transport access to key employment sites;
 Ensure our housing offer is attractive, affordable and energy efficient;
 Roll out high speed digital networks and promote the exploitation of superfast
broadband.
Over the coming months there will be many decisions to be taken about how to make the
most of this investment package. Progress will rely on the 6 principles set out in ‘Transport
and Engine for Growth’:
On time and on budget – the Tees Valley has a proven good track record e.g. the Tees
Valley Bus Network Improvement project and Pinch Point programme.
Comprehensive investment – the Strategic Economic Plan and Local Growth Fund bids
set out a balanced programme of investment in roads, public transport and walking and
cycling. This is supported by developer contributions, Local Transport Plans and investment
by private and voluntary/community sectors.
Maximising economic benefits to the UK – this bid sets out to support economic growth
for the area but also to support individuals back into training and employment, and to lead
full and active lives. Sustainable Transport investment is a proven way of reducing the need
to invest in major infrastructure thus accelerating growth and development in a sustainable
and efficient way.
Protecting the Environment, harnessing technology – investment into lower carbon
vehicles, integrating UTMC to enhance traffic management and increasing sustainable
travel will enhance the environment, including air quality
Working with the private sector – Tees Valley has a proven track record to build upon
e.g. the Voluntary Quality Partnership Agreement with bus operators has cemented
partnership working, resulting in growing patronage and improved customer satisfaction.
The application demonstrates continued integration and development of initiatives with the
private sector as outlined in section A8.
Giving our partners more control – the Tees Valley authorities are using the greater
freedoms to focus not just on growing the economy and reducing the carbon impact of
economic growth but also to be mindful of local issues such as poor health. The initiatives
being developed provide models that will act as a catalyst for partners to develop further
into self-sustaining organisations.

A logic mapping exercise has been followed to illustrate the strategic approach from input –
output – outcomes – impacts
Input
The Tees Valley is not starting from a stationary position, much is well underway, both in
terms of economic recovery and growth and the required investment into transport
connectivity and infrastructure. Examples include: The Tees Valley Bus Network Improvement project is 4 years into delivery, an
investment of £57m in bus priority measures, new and improved passenger waiting
facilities, enhanced information and marketing, supported by private sector investment
in new vehicles including gas buses. Patronage is beginning to grow and customer
satisfaction is up.
 A corridor approach has been taken between Darlington and County Durham corridor as
part of two linked LSTF bids resulting in improvements in bus, rail and cycle facilities,
improving access to work.
 James Cook University Hospital rail station is currently under construction and will open
in May 2014. This is in addition to a £4.9m programme of station and rail service
improvements.
 A major scheme to deliver W12 gauge for freight between Teesport and the East Coast
Main Line will be completed in May 2014, supporting the growth of trade at the port with
a more sustainable transport network (with rail replacing road freight).
 New cycle links are opening up places of employment e.g. cycle route to Teesport and a
new cycle route from Teesside University Darlington Campus to Darlington Rail Station.
 In addition small scale schemes can create big differences to support the growth for
sustainable travel at a local level through community audits, cycle recycling projects,
walking projects and travel to school programmes.

Effective partnerships, where both partners contribute something for mutual benefit, are
well established through the Transport and Infrastructure Group (part of the LEP), through
the TVBNI Board (which will be superseded by a Punctuality Improvement Partnership) and
through local Project Boards.
Experience – the Tees Valley has a great deal of experience on developing and
implementing sustainable transport schemes, activities and initiatives through sharing best
practice. For example the Sustainable and Cycling Demonstration Town projects in
Darlington highlighted the need to better meet the needs of disabled people, not just focus
on being DDA compliant. This has helped to develop an approach across all aspects of
highways and transport that considers the design of services, initially for those with impaired
mobility but more latterly for those with visual and hearing impairments and those that may
need more support to travel independently.

Planned outputs
The planned outputs are detailed in the 3 packages:
Package 1 – inter-urban trips, accessing employment
Package 2 – local sustainable trips, with a focus on active travel
Package 3 – marketing and information - building on TVBNI/LSTF
They can be summarised as follows:
 Enhanced public transport on key commuter corridors
 Local community transport service to Teesport to improve access
 Travel to health package
 Local links and improvements to improve connectivity and accessibility
 Improved travel information from Door to Door, including ticketing
 Connect Tees Valley marketing
 Active travel

Outcomes
The outcomes tend be short and medium term benefits to both the people and the place
and should address the issues in the SEP and seek to achieve the objectives set out in the
work packages. These include:


People without access to a car being able to take up training and employment
opportunities
 Employers being able to recruit and retain staff at sites which are poorly served by
public transport due to their location at a distance from commercially viable routes
(particularly associated with large scale freight and logistics centres and chemical
industries which are based away from residential populations)
 Inward investment by new private sector industries based on good regional, national
and international transport links as well as good local sustainable transport
 High quality public transport and higher levels of customer satisfaction
 Good access to health facilities particularly regional hospitals
 More people being more active more often
These can all be monitored through existing data collection methods such as patronage
data, traffic counters, Passenger Focus customer satisfaction, NHT surveys and Sport
England surveys.

Impacts
The impacts are measured over the longer term. They may be associated directly with
these proposals but more likely as a result of a combination of capital investment through
LSTF, LGF, private sector and EU funding together with revenue funding from LSTF and
other sources. They should not be the endgame, but act as a catalyst to further investment
and development to create a high quality place for all in the Tees Valley.
 Job creation – 25,000 jobs by 2025
 Reduced dependency on welfare
 Improved health
 Reductions in carbon and other emissions from transport
 Construction of significant numbers of additional houses but with car traffic growth
minimised and high quality residential environments
 A growing commercial bus network supporting the local economy
 Investment in rail by the Train Operating Companies and Freight Operating Companies
as demand for freight and passenger rail services increases

B3. The Economic Case – Value for Money
The packages within the bid are intended to support the ambitions of the Strategic
Economic Plan and to specifically support the Sustainable Transport elements and
associated sustainable transport capital interventions in the Local Growth Fund and Local
Transport Plans.
The sustainable transport element of the Local Growth Fund proposes significant further
investment in cycling, walking and public transport infrastructure in 2015/16. The combined
capital cost of the various interventions is £4,468,000 and constitutes £2,130,000 of
expenditure on interventions that support sustainable inter-urban trips and £2,338,000 on
interventions that support local sustainable trips.
Experience in delivering these types of improvements shows that value for money is best
achieved when revenue funding is used to support significant capital investment. Tees
Valley Authorities are well practised in this approach and it has latterly been used in

supporting the implementation and marketing of services and facilities improved through the
Tees Valley Bus Network Improvement project. The latest bus patronage data suggests
that patronage is starting to grow again across the Tees Valley after a decade of decline.
Similarly Darlington’s Cycle Demonstration Town project included significant revenue
support to publicise and market the cycling ”offer” in the town. Cycle usage increased as
new infrastructure was implemented and subsequently “marketed” through the provision of
area wide marketing and information and Individualised Travel Marketing.
It is difficult to accurately and meaningfully derive Value of Time savings from these
initiatives due to the dispersed nature of their locations and indeed the varied nature of the
interventions proposed across a range of modes. We will not therefore be providing Value
of Time calculations.
In addition, there is significant crossover between the work packages i.e. a bus service
improved or provided in package 1 is likely to marketed to businesses and residents as part
of the Individualised Travel Marketing. Similarly, package 3, marketing and information, will
provide benefits for packages 1 and 2 but are difficult to quantify.
In the interests of simplicity and to avoid double counting or time consuming disaggregation
of benefits, the benefits for package 1 will be expressed as additional bus trips and Package
2 will be expressed as vehicle kilometre reductions with associated carbon savings.
An appraisal summary table is attached at Appendix B3 (01).
Scheme Impact pro-forma for individual elements of the project are attached at
Appendices B3 (02-07). An aggregated scheme impact table is attached at Appendix B3
(08). The benefits and outcomes of the packages are provided, with references to the
related scheme impact pro forma, in the Appraisal Report in Appendix B3 (09).
Some elements of the project do not have scheme impact tables as there impact cannot
easily be measured, for instance it is difficult to accurately assess tangible benefits of the
marketing and information activities.
The aggregated table indicates that Package 1 will result in an additional 212,238 bus
journeys. It also indicates that package 2 will result in a reduction of 12,189,826 vehicle
kms and an associated saving of 2507.4 tonnes of carbon.

B4. The Financial Case – Project Costs
Please complete the following tables. Figures should be entered in £000s (i.e. £10,000 =
10).
Table A: Funding profile (Nominal terms)
£000s
2015201616
17
DfT funding sought
1267
Local Authority
contribution
Third Party contribution
including LGF

TOTAL

201718

2018 19

2019 20

2020 21

Total

30
1456

220

2753

220

The 2016/17 contributions are revenue funding. Other capital funding from LGF and LTP
will continue.

B5. Management Case - Delivery
a) A detailed project plan (typically in Gantt chart form) with milestones should be
included, covering the period from submission of the bid to scheme completion.
The definition of the key milestones should be clear and explained. The critical
path should be identifiable and any key dependencies (internal or external)
should also be explained. Resource requirements, task durations and
contingency should be detailed and easily identifiable. Dependencies and
interfaces should be clearly outlined and plans for management detailed.
A copy of the Project Plan is available in Appendix B5
b) Where relevant, if delivery of the project is dependent on land acquisition, please
include a letter from the respective land owner(s) to demonstrate that arrangements are
in place in order to secure the land to enable the authority to meet its construction
milestones. Not relevant

c) Where relevant, please provide summary details of your construction milestones (at
least one but no more than 5 or 6) between start and completion of works: Not relevant

B6. Management Case – Statutory Powers and Consents
a) Please list separately each power / consents etc obtained, details of date acquired,
challenge period (if applicable) and date of expiry of powers and conditions attached to
them. Any key dates should be referenced in your project plan.
N/A
b) Please list separately any outstanding statutory powers / consents etc, including the
timetable for obtaining them.
N/A

B7. Management Case – Governance
Tees Valley Unlimited (TVU) is a well-established Local Enterprise Partnership, currently
operating as a voluntary public/private partnership. There is a Leadership Board and
Investment Panel. There are a number of sub-groups that have responsibility for delivering
priorities. David Robinson, Group Chief Executive PD Ports, is the Chair of the Transport
and Infrastructure Group (TIG), which has membership from across the private and public
sector.
TIG has been consulted during the development of this Bid and has approved it before
submission. Linda Edworthy, Director of Policy and Strategy, TVU, a member of TIG, is the
Senior Responsible Officer and will act as Project Sponsor. TIG will act as the Project
Board.
The Programme Manager will report to TIG on a quarterly basis or by exception if an urgent
issue arises. A project management group will manage the implementation of the projects
and provide regular updates to the Programme Manager. Project Managers will meet on a
monthly basis through the life cycle of the project with the first meeting taking place in
August 2015.
Tees Valley Unlimited will be the accountable body for the funding and will coordinate all
claims.

This approach has worked successfully for the implementation of a number of Tees Valley
projects including TVBNI and Tees Valley Rail Improvements.
Contract management and procurement will be undertaken by each local authority in
accordance with their individual procurement procedures and in compliance with national
legislation. Tees Valley Unlimited, as the accountable body, will retain financial control and
will submit all claims.
An organogram can be found in Appendix B7
Details of roles and responsibilities are provided as follows:
Project Board – Tees Valley Unlimited Transport Infrastructure Group (TIG)
TIG is responsible for ensuring that all elements of the Project are delivered in accordance
with the funding conditions and the project is delivered to cost, time and quality
requirements.
They will receive regular Highlight reports and Exception Reports from the SRO and
Programme Manager and will oversee stakeholder management.
They will receive regular risk management updates from the Project Sponsor (SRO) and will
be responsible for making decisions on any significant risks that could affect the project in
terms of cost or delivery.
TIG is made up of representatives of all 5 Tees Valley Authorities as well as representatives
of organisations in the public and private sector, including Network Rail and Highways
Agency. They will make decisions and provide challenge and support to the appointed
Project Sponsor/Senior Responsible Officer – Linda Edworthy, Director of Policy &
Strategy, Tees Valley Unlimited
The Project Sponsor will own the Business Case for the project and is responsible for
ensuring that the Project is focused throughout its life cycle on achieving its objectives and
delivering a product that will achieve the benefits.
The Project Sponsor will be responsible for:
•
•
•
•
•

Challenging the Programme Manager on exceptions to plan;
Monitoring and controlling the progress of the project at a strategic level;
Ensuring that project risks are being tracked and effectively mitigated;
Provide a lead within TIG on any issues relating to the project;
Understanding which potential changes may impact upon the delivery of other projects
within the overall programme, and communicating these as appropriate;
• Informing the Project Manager of any external changes that may affect the project (e.g.
realisation of a risk in another project which may have an impact on the project);
• Owning and managing business level risks;
Programme Manager – Fran Manancourt – Strategic Transport Planning Officer, Tees
Valley Unlimited
The Programme Manager is responsible for the management, co-ordination and control of
all aspects of the project from initiation to completion. He is required at all times to keep the
Project Board or Project Sponsor informed on all matters in connection with the Project.
The Programme Manager’s roles and responsibilities include, but are not limited to the
following:
• Delivering the project, its objectives & products to the desired quality criteria;

• Preparation of all high level documentation;
• Maintaining project documentation e.g. project plan, risk log, stakeholder map, highlight
reports, change control etc;
• Identifying and implementing a strategy for identifying and managing risks which includes
regular reviews, identification of appropriate mitigating actions and assigning appropriate
risk owners;
• Providing regular highlight reports and updates to TIG/Project;
• Providing appropriate exception reports where changes are made to the cost, timeliness
or quality if individual initiatives;
• Ensuring that an accurate record is maintained of all key issues, actions and changes
affecting the project using the project Issues, Actions and Changes log;
• Chair monthly programme meetings
Project Managers
Project Managers are responsible for the day to day delivery of the various initiatives. Their
responsibilities include:
 Management of contracts with external organisations;
 Management of performance of external organisation in terms of delivery and quality;
 Ensuring payment of invoices is carried out in a timely manner;
 Provide regular updates on projects and attend monthly programme meetings;
 Support the Programme Manager in the collation of highlight and exception reports;
 Provide updated information relating to risk management.
Financial Control and Claims
Responsibilities include:
 Provide budget management information to Project Sponsor and Programme Manager;
 Interrogate and challenge expenditure to ensure procurement rules are be complied
with;
 Ensure that invoices are paid in a timely manner;
 Prepare grant claim forms and submit in a timely manner

B8. Management Case - Risk Management
The Risk Management Strategy has 4 phases:
1. Identification
2. Risk Quantification
3. Mitigation
4. Monitoring
An initial risk identification exercise has already been completed at this stage utilising
expertise and experience from across the Tees Valley and an initial Risk Register has been
produced and is attached for reference. If the funding bid is successful the Risk Register will
form part of the project management process.
The main risks which need to be considered are:
 Competitive
 Stakeholders
 Economic
 Environmental
 Financial
 Legislative
 Political
 Operational





Social
Strategic
Technological

An initial quantification of the identified risks has also taken place and some proposals to
mitigate the risks. There are broadly 4 ways to mitigate risk:
1. Prevention – remove the risk completely by doing things in a different way
2. Reduction – reduce the likelihood of the risk occurring or the impact if the risk does
occur – i.e. contingency planning
3. Transference – insure against or transfer the risks to a third party
4. Acceptance – regularly review the risk but take no action – only apply to risks below the
risk appetite line.
The final phase of risk management is on-going monitoring of the risks. The Programme
Manager will ‘own’ the risks associated with their projects and the Project Sponsor will
monitor the Risk Register for the delivery of the programme.
The Risk Log is attached in Appendix B8

B9. Management Case - Stakeholder Management
a) Please provide a summary of your strategy for managing stakeholders, with
details of the key stakeholders together with a brief analysis of their influences
and interests.
The Transport & Infrastructure Group has strategic responsibility for managing
stakeholders. A number of the key stakeholders such as PD Ports, Highways Agency and
bus operators are members of existing stakeholder management groups such as TIG or the
TVBNI Board.
The Programme Manager will have responsibility for managing the stakeholders at an
operational level and individual project managers will manage the relationship with key
stakeholders as part of the delivery model for the different scheme elements. This will vary
by scheme to scheme but will include regular monthly meetings and may include regular
email updates.
A Stakeholder Plan is attached at Appendix B9. This is a ‘live’ document and will be used
as a tool during the planning and implementation of the programme to highlight any risks
and any action that needs to be taken.
b) Can the scheme be considered as controversial in any way?
Yes
X No
c) Have there been any external campaigns either supporting or opposing the scheme?
Yes

X No

B10. The Commercial Case
The majority of the initiatives involve an extension or improvement to existing services that
have proved their viability. Where new services are proposed Local Authorities have had
an early involvement with the service provider to resolve any viability issues.
All initiatives are considered viable but this will be reviewed at the monthly project
management group. Any issues that arise will be escalated to the Tees Valley Unlimited
Transport and Infrastructure Group and presented by Linda Edworthy, in her role as Senior
Responsible Officer in accordance with the governance arrangements set out in section B7.
Procurement and recruitment are the main issues that need to be addressed early to ensure
initiatives are ready to commence on 1 April 2015. These processes have been
incorporated into the Project Plan which is attached at Appendix B5. A letter from the Head
of Procurement, Stockton-on-Tees Borough Council is attached in Appendix B10.
Recruitment by Local Authority can take up to 3 months. Procurement of the various
services should take no longer than 4 months given that there are no OJEU or state aid
issues. Draft tender documents will be prepared in readiness of the DfT announcement in
July 2014. This will afford an eight month window in which to procure services and recruit
staff, which is ample time to ensure that services commence promptly at the start of the
2015/16 financial year.
Table B10 below indicates the procurement path for the various initiatives. Services will be
procured by individual local authorities in accordance with their procurement strategies and
in compliance with the Public Contracts Regulations and European Union State Aid rules.

Table B10 - Procurement Arrangements
Initiative

Service
Provider

Commercial
Bus Service
Improvements

Arriva

Riverside Link

Croft Coaches
with
Middlesbrough
College &
Middlesbrough
Council
Public transport
operators

Teesport Link

Hospital Link

Hartlepool
Borough
Council

Rail Links

Volunteers

Type of
Procurement and
by who i.e DBC
Waiver of contract
procedures by
Darlington Borough
Council – report to
Council
Extension of
existing
Middlesbrough
College contract

Full tender
procedure for public
transport operators
led by Redcar &
Cleveland Borough
Council
Three written
quotations by
Hartlepool Borough
Council for
production of
campaign
resources
n/a

Recruitment
required

State Aid
Compliant

OJEU
Compliant

No

Yes – see
note below

n/a

No

n/a

n/a

no

n/a

n/a

Yes – Travel
to Health
Officer

n/a

n/a

n/a

n/a

Individualised
Travel
Marketing

Darlington
Borough
Council

Use existing
Shared Services
Agreement
between Darlington
Borough Council
and other Tees
Valley Local
authorities

Yes – team of
Travel
Advisors

n/a

n/a

Stockton Cycle
Hub delivered
by Sustrans
(registered
charity)
Redcar Travel
Hub – Redcar
and Cleveland
Borough
Council in
partnership with
an outside
provider
Middlesbrough
Travel Hub –
delivered by
Middlesbrough
Environment
City (registered
Civil Society
Organisation)
Summerhill Hub
– delivered by
Hartlepool
Borough
Council
Sustainable
Transport &
Road Safety
and Sports
Development
teams
Bike Stop
Darlington

Continuation of
existing contract
between Stockton
Borough Council
and Sustrans
Tender process for
outside suppliers to
deliver the Travel
Hub service led by
Redcar and
Cleveland Borough
Council

No

n/a

n/a

No

n/a

n/a

Continuation of
existing Service
Level Agreement
between
Middlesbrough
Environment City
and Middlesbrough
Council
Hartlepool Borough
Council standard
procurement rules
for resources, etc.

No

n/a

n/a

Yes – one part
time post to
deliver events

n/a

n/a

Extension of
contract between
Bike Stop and
Darlington Borough
Council
Extension of
contract between
Groundwork North
East and Darlington
Borough Council

Yes – Active
Travel
Coordinator
for Bike Stop

n/a

n/a

No – use
existing staff
and partners

n/a

n/a

Service Level
Agreement
between
Middlesbrough
Council and the
other Tees Valley

No – using
existing
Middlesbrough
Council
employees

n/a

n/a

Active Travel
Hubs and Coordination

Darlington
Walking
Development
Programme

Transition and
Independent
Travel

Middlesbrough
Council

Travel to
School

Darlington
Borough
Council

Marketing and
Information

TVU/Darlington
Borough
Council

local authorities
Three written
quotations by
Darlington Borough
Council for
production of
campaign
resources
Service Level
Agreement

No – use
existing staff

n/a

n/a

No – use
existing staff

n/a

n/a

Note – in order to comply with European state aid rules the contribution must be less than
35%. In this case the contribution is 16%. A report will be taken to Council to ensure that all
procurement procedures are complied with.

SECTION C – Monitoring, Evaluation and Benefits Realisation
C1. Monitoring and Evaluation
The following monitoring will be undertaken across the Tees Valley. All this information is
currently collected and no additional funding is required to monitor the outcomes.
Short term outputs will be related to the implementation of each scheme element.
- Numbers of workplaces/employees contacted through ITM programme
- Numbers of cycles recycled
- Numbers of buses upgraded
- Households/individuals contacted through Individualised Travel Marketing
- Numbers of schools/pupils engaged in sustainable travel initiatives
- Number of people trained to travel independently
- Number of station adoptees
Short term outcomes
- Rail patronage by station
- Bus patronage – overall and route specific
- Cycle count data
- Longitudinal Travel behaviour research 2014 – reporting 2015
- Customer satisfaction – bus travel – Passenger Focus and GfK NOP
- Customer satisfaction – all transport – NHT survey
- Healthwatch surveys and feedback
- Activity levels (walking & cycling) – Sport England Survey
- Qualitative rail station audits
- Sustainable travel to school – annual survey
- Website traffic and access to information
- Brand awareness
Longer term impacts
- Health metrics including activity levels
- Employment levels
- GVA
- Carbon impact of travel
Evaluation of the outputs, outcomes and impacts will be on-going and will continuously
inform the delivery of the schemes. In particular those initiatives that are new will be closely
monitored and any adaptations required implemented immediately in order to achieve value
for money.

SECTION D - Declarations
D1. Senior Responsible Owner Declaration
As Senior Responsible Owner for ‘Connect Tees Valley’ I hereby submit this request
for approval to DfT on behalf of Tees Valley Unlimited and confirm that I have the
necessary authority to do so.
I confirm that Tees Valley Unlimited, with Stockton-on-Tees Borough Council acting
as its accountable body, will have all the necessary statutory powers in place to
ensure the planned timescales in the application can be realised.
Name: Linda Edworthy

Signed:

Position: Director of Policy & Strategy

D2. Section 151 Officer Declaration
As Section 151 Officer for Stockton-on-Tees Borough Council I declare that the
scheme cost estimates quoted in this bid are accurate to the best of my knowledge
and that Stockton-on-Tees Borough Council
-

has allocated sufficient budget to deliver this scheme on the basis of its
proposed funding contribution;
- accepts responsibility for meeting any costs over and above the DfT
contribution requested, including potential cost overruns and the underwriting
of any funding contributions expected from third parties;
- accepts responsibility for meeting any ongoing revenue and capital
requirements in relation to the scheme;
- accepts that no further increase in DfT funding will be considered beyond the
maximum contribution requested and that no DfT funding will be provided
after 2015/16;
- confirms that the authority has the necessary governance / assurance
arrangements in place and the authority can provide, if required, evidence of
a stakeholder analysis and communications plan in place.
Name:
Signed:
Garry Cummings

Local Sustainable Transport Fund 15/16 Revenue
Application Form Checklist
Lead authority: Tees Valley Unlimited
Project Name: Connect Tees Valley

SECTION A
Under section/page please identify where in your bid we can locate the following information
(if supplied)

Item

Section /
page

A6. Have you enclosed a letter confirming the commitment of external
sources to contribute to the cost of a specific package element(s)?

Page 3 &
Appendix
A3
Appendix
A8 (1) & (2)

A8. Have you included supporting evidence of partnership bodies’
willingness to participate in delivering the bid proposals?

Appendix
A8 (1) & (2)

A3. Have you appended a map?

A9. Have you appended a letter from the relevant LEP(s) supporting
the proposed scheme?

Appendix
A8

SECTION B
B3: Economic Case Assessment
Item
Assessment of Economic impacts
Assessment of Environmental impacts
Assessment of the Social and Distributional Impacts
Have you provided a completed Scheme Impacts Pro Forma?
B5 - B9: Management Case Assessment
Item
Has a Project Plan been provided?
Has a letter relating to land acquisition been appended to your bid (if
required)?

Section /
Page
Appendix B3
(01)
Appendix B3
(01)
Appendix B3
(01)
Appendix B3
(02-09)

Section /
Page
Appendix B5
N/A

Assessment of Statutory Powers and Consents (if required)
Has an organogram been appended to your bid?
Has a Risk Management Strategy been provided?
Assessment of Stakeholder Management
B10: Commercial Case Assessment
Item
Have you attached a joint letter from the local authority’s Section 151
Officer and Head of Procurement confirming that a procurement
strategy is in place that is legally compliant and is likely to achieve the
best value for money outcome?
Have you provided evidence that you are able to begin delivery at the
start of the funding period?

N/A
Appendix B7
Appendix B8
Appendix B9

Section /
Page
Appendix
B10

Page 24/25

SECTION D
Item

Section /
page

D1. Has the SRO declaration been signed?

Page 27

D2. Has the Section 151 Officer declaration been signed?

Page 27

