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1.

Introduction

1.1

Produced in line with national planning policy (see paragraphs 3.2 - 3.4 for more
details), this Infrastructure Delivery Plan (IDP) provides details of infrastructure needed
to support future growth as a result of the Local Plan - Housing, including the type,
timing and potential costs of infrastructure.

1.2

The IDP is intended to be a 'living' document, with its content monitored on a regular
basis (in all likelihood alongside the Local Plan Annual Monitoring Report [AMR]) and
updated as appropriate, in order to reflect changing circumstances, including when any
new Local Development Documents (LDDs) are produced as part of the overarching
Local Plan. To remain up-to-date, a flow of information from (internal [i.e. Council) and
external) service providers to the Planning Policy team will be required on a regular
basis.

1.3

The IDP does not include every infrastructure project planned in Middlesbrough or
provide a list of planning obligations; it only includes those that will help to deliver the
development (i.e. housing) proposed by the Local Plan - Housing or contribute towards
the creation of sustainable communities. It does, however, identify areas where gaps
in provision exist or are likely to exist over the plan period.
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2.

The Local Plan - Housing

2.1

In line with the Planning and Compulsory Purchase Act 2004, the Council adopted
the Core Strategy and Regeneration Development Plan Document (DPD) as part
of its LDF in February 2008 and 2009 respectively. As the principal document (in
the LDF), the Core Strategy set out the spatial vision and strategy for the future
development of the town, identifying development needs and the broad locations
where this would take place. The Regeneration DPD complemented the Core
Strategy by identifying site-specific allocations for key regeneration sites.

2.2

Since the adoption of the Core Strategy, a potential housing shortfall for the plan
period (2004 - 2023) has been identified; the Council’s 2008/2009 AMR showing a
shortfall of 1,953 dwellings (approximately [approx.]) against the Regional Spatial
Strategy (RSS) target. A shortfall has continued to be shown in AMRs for 2009/
10, 2010/11 and 2011/12. In light of these findings, it was deemed necessary to
review housing chapters in the Core Strategy and Regeneration DPDs. This was
needed:
-

because the Council concluded that many sites allocated in the LDF are no
longer likely to be delivered within the plan period;
in order to address the issue of out-migration that Middlesbrough faces; and
to have a readily available supply of attractive sites for the housing industry
and market when the market returns to normality.

2.3

For clarification on the terminology used in this document, in accordance with The
Town and Country Planning (Local Planning) (England) Regulations (2012) the
suite of documents previously known as the LDF is now referred to as the Local
Plan. It is important to note that current core strategies or other planning policies prepared within the context of an LDF - considered DPDs, as well as any saved
policies from the ‘old’ (i.e. pre-2004 Act) Local Plan, form part of this ‘new’ Local
Plan however. Accordingly, the Local Plan - Housing comprises a Housing Core
Strategy and DPD.

2.4

With the above in mind, this IDP sets out infrastructure required to support future
growth as a result of new housing (6,885 net dwellings) delivered over the (new)
plan period (2013 - 2029). A plan of housing allocations is contained in Appendix
A.
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3.

Infrastructure planning - legislative, policy and wider context

Legislation
Planning Act 2008
3.1

Section 216 (2) of the Planning Act 2008 defines infrastructure as including (but
not limited to) the following elements:
-

roads and other transport facilities;
flood defences;
schools and other educational facilities;
medical facilities;
sporting and recreational facilities;
open spaces; and
affordable housing.

Policy
National Planning Policy Framework
3.2

Published in March 2012, the new National Planning Policy Framework (NPPF)
replaced a plethora of planning guidance and policy documents (i.e. Planning
Policy Statements [PPS’] and Planning Policy Guidance Notes [PPGs]) - with one
single document. Under the now deleted PPS 12 (Local Spatial Plans), IDPs were
required to sit alongside and support the growth identified within Core Strategies.
Now, the NPPF requires Local Planning Authorities to produce Local Plans that
are supported by a proportionate evidence base and carries forward the need for
infrastructure planning.

3.3

In relation to infrastructure, paragraph 157 of the NPPF states:
‘Local planning authorities should set out the strategic priorities for their areas in
the Local Plan. This should include strategic policies to deliver:
-

-

3.4

the provision of infrastructure for transport, telecommunications, waste
management, water supply, wastewater, flood risk and coastal change
management, and the provision of minerals and energy (including heat); and
the provision of health, security, community and cultural infrastructure and
other local facilities.’

Paragraph 162 (of the NPPF) goes on to say:
‘Local planning authorities should work with other authorities and providers to:
-

-

assess the quality and capacity of infrastructure for transport, water supply,
wastewater and its treatment, energy (including heat), telecommunications,
utilities, waste, health, social care, education, flood risk and coastal change
management, and its ability to meet forecast demands; and
take account of the need for strategic infrastructure including nationally
significant infrastructure within their areas.
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3.5

Although it is no longer in force, paragraph 4.9 of former PPS 12 provides some
useful guidance in terms of what information to include in an IDP, namely:
-

infrastructure needs and costs;
timescales for delivery/phasing of development;
funding sources (including gaps in funding); and
responsibilities for delivery.

Guidance
3.6

Good practice guidance on infrastructure planning has also been published by the
likes of the Planning Inspectorate (PINS)1 and Planning Advisory Service (PAS)2
amongst others. Consistent messages across these documents include:
-

the infrastructure necessary to support development should be identified up
front;
IDP’s should not comprise a ‘wish list’ of infrastructure that does not have a
reasonable chance of actually being delivered
critical dependencies should be identified;
the risks associated with that infrastructure should be set out;
contingencies should be set out to ensure that there is sufficient flexibility to
overcome possible future delivery problems; and
the level of detail required is particularly important for the first five years of
the plan period (it is understood the level of detail is unlikely to be as precise
for the mid-to-latter stages).

Wider context
3.7

As stated in paragraph 1.1, the (primary) purpose of the IDP is to provide details
of infrastructure needed to support future (housing) growth as a result of the Local
Plan - Housing. It also has a wider corporate role within the Council, which is to
identify, support and inform plans, programmes and strategies, and decisions
made, in relation to capital investment. Identifying where provision in is required
enables the Council, as well as service providers and developers, to properly plan
for, fund and align infrastructure (provision) with the level of growth identified in
the review. In doing so, the Council will need to align its financial decision making
to facilitate the delivery of necessary infrastructure for which it is responsible,
working closely with external partners within the Local Strategic Partnership (LSP)
and beyond.

3.8

Although the Council’s role in facilitating and securing the delivery of infrastructure
identified in the IDP will vary depending on the type of infrastructure, these roles
could include:
-

-

delivery through spatial policies (e.g. allocating sites for infrastructure in
future LDDs or drafting criteria based policies to support provision);
direct funding;
indirect funding as a consequence of enabling private sector investment
(e.g. negotiating Section 106 planning obligations) or influencing third party
public sector investment; or
providing a statutory service which impacts on spatial policies (e.g. schools
and public transport).

1

Local Development Frameworks - Examining Development Plan Documents: Learning from Experience, PINS, September
2009
2
A steps approach to infrastructure planning and delivery, PAS, June 2009
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Community Infrastructure Levy
3.9

Section 206 of the Planning Act 2008 gives local planning authorities, such as
Middlesbrough Council, the power to charge the Community Infrastructure Levy
(CIL) as a charging authority. A charging authority’s responsibilities, if they decide
to implement CIL, include:
-

-

preparation and publishing of a ‘charging schedule’ that sets out the rates of
CIL applicable in their authority’s area;
using revenue received to fund the provision, improvement, replacement,
operation or maintenance of infrastructure, to support the development of
their area; and
report to the local community on the amount of CIL revenue collected, spent
and retained each year.

3.10 Middlesbrough Council is considering implementing CIL, but no final decision has
been taken on this matter. Should CIL be implemented, the IDP will help provide
the evidence that any charges proposed are based on genuine needs and cost
estimates, as well as guide spending of any CIL receipts. It will not necessarily be
used to determine this however. The above notwithstanding, further work may be
required in the future, in order to ensure there is consistency between CIL and the
IDP.
Cross-boundary issues
3.11 Whilst the overwhelming majority of infrastructure identified in this IDP will serve
development in Middlesbrough only, and be located within the borough boundary,
other elements may cross administrative boundaries; be deliverable by several
providers; and benefit (development in) more than one Local Planning Authority
(LPA).
3.12 As a result of the above, in line with the duty to co-operate Middlesbrough Council
will, wherever possible, seek to work alongside partner organisations that have an
interest in the provision of those elements of infrastructure crossing administrative
boundaries and benefitting development in more than one area. This will include,
in particular, the following (adjacent) LPAs:
-

Hambleton District Council;
North Yorkshire County Council;
Redcar and Cleveland Borough Council; and
Stockton-on-Tees Borough Council.
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4.

Methodology

4.1

Although the importance of planning effectively for infrastructure is emphasised in
the NPPF (see paragraphs 3.3 - 3.4), there is no detailed prescription as to how
this should be done. Consequently, and having conducted an extensive (desktop)
review of other authorities’ IDPs and good practice guidance (see paragraph 3.6),
this IDP follows the three-stage approach set out below:
-

-

scoping: identifying the types of infrastructure to be covered in the IDP, their
importance and the main provider(s) of each in Middlesbrough;
baseline infrastructure assessment: establishing the current position for the
identified types of infrastructure, including (a summary) of:
existing provision;
gaps/deficiencies (in existing provision);
planned provision;
responsibilities for delivery; and
relevant (policy) provisions within the Local Plan (non-exhaustive).
infrastructure delivery schedule: details of infrastructure required to support
future (housing) growth as a result of the Local Plan - Housing or contribute
towards the creation of sustainable communities, including details of:
housing sites to which the requirement is related and the Local Plan Housing policies that it will help support;
(lead) delivery organisation(s) and any partners;
envisaged costs (if known);
sources of funding (if known);
the envisaged timing of delivery i.e. short (2013 - 2019), medium (2019
- 2024) or long term (2024 - 2029);
the importance of the infrastructure (see paragraph 7.3); and
the risk of non-delivery of the infrastructure (see paragraph 7.4) and
any contingency arrangements in place to ensure provision.
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5.

Scoping

5.1

Given the housing focus of the Local Plan - Housing, as well as the provisions of
national legislation and policy (see paragraphs 3.1 - 3.5), the infrastructure types deemed relevant in terms of supporting future (housing) growth in the borough to
2029 - covered in this IDP are set out in Table 5.1, along with main providers.
Table 5.1: Infrastructure types covered in the IDP and the main providers
Group

Green

Infrastructure
Type
Open spaces (allotments, amenity
and natural green spaces, beck
valleys, Local Nature Reserves,
parks, etc.

Main provider(s)

Middlesbrough Council

Playing fields

Middlesbrough Council

Bus network

Bus operators*

Cycle network

Middlesbrough Council

Electricity transmission and
distribution

National Grid; Northern
Powergrid

Flood defences

Environment Agency;
Northumbrian Water;
Middlesbrough Council

Footpath network

Middlesbrough Council

Gas transmission and distribution

National Grid; Northern
Gas Networks

Local road network

Middlesbrough Council

Park and rides

Middlesbrough Council

Rail network

Network Rail; Northern
Rail; First Group

Sewerage and wastewater
treatment

Northumbrian Water

Strategic Road Network

Highways Agency

Telecommunications (broadband
and telephone services)

British Telecom;
Openreach; Virgin
Media

Telecommunications
(mobile services)

Mobile operators
(various)

Physical

9

Relevance to housing
Open spaces near new housing
could enhance the attractiveness
of the development, as well as
residents’ quality of life.
Playing fields near new housing
could enhance the attractiveness
of the development, as well as
residents’ quality of life.
Easy access to a frequent, quality
bus service could enhance the
attractiveness of new housing and
increase use of this form of
sustainable transport by
residents.
Easy access to a comprehensive,
quality cycle network could
enhance the attractiveness of
new housing and increase use of
this form of sustainable transport
by residents.
New housing requires an
electricity supply.
The viability of housing sites (to
developers) and/or attractiveness
of new housing (to residents) may
decrease if required flood defence
measures are not provided.
Easy access to a comprehensive,
quality footpath network could
enhance the attractiveness of
new housing and increase
walking amongst residents.
New housing requires a gas
supply.
Easy access to an effective local
road network, with minimal
congestion, could enhance the
attractiveness of new housing.
Easy access to a park and ride
could enhance the attractiveness
of new housing and increase use
of sustainable forms of transport
by residents.
Easy access to a frequent, quality
rail service could enhance the
attractiveness of new housing and
increase use of this form of
sustainable transport by
residents.
New housing requires sewerage
and wastewater services.
Easy access to the Strategic
Road Network, with minimal
congestion, could enhance the
attractiveness of new housing.
New housing requires a
telephone line, which enables
(standard) broadband access.
New housing is likely to result in a
greater demand for wireless
services.
(continued through to page 11)

Group

Infrastructure
Type

Main provider(s)

Waste management (municipal)

Middlesbrough Council

Water supply

Northumbrian Water

Adult social care and supported
accommodation

Middlesbrough Council

Ambulance services

The North East
Ambulance Service
NHS Foundation Trust

Cemeteries and crematoria

Middlesbrough Council

Community centres/hubs

Middlesbrough Council

Fire and Rescue service

Cleveland Fire Brigade

Higher education

Teesside University;
Cleveland College of
Art and Design;
Middlesbrough College

Libraries

Middlesbrough Council

Local healthcare
(GPs, dentists etc.)

NHS England

Nursery schools/early years
education

Middlesbrough Council

Physical

Social
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Relevance to housing
New housing requires
management of the waste
produced.
New housing requires a water
supply.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on adult
social care and supported
accommodation services,
necessitating further (new or
improved) provision.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on local
Ambulance services, which may
necessitate further (new or
improved) provision.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on
existing cemeteries and
crematoria, which may
necessitate further (new or
improved) provision.
Community centres/hubs near
new housing could enhance the
attractiveness of the
development, as well as
residents’ quality of life.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on local
Fire services, which may
necessitate further (new or
improved) provision.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on local
further/higher education facilities,
which may necessitate further
(new or improved) provision.
Libraries near new housing could
enhance the attractiveness of the
development, as well as
residents’ quality of life.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on local
healthcare services, which may
necessitate further (new or
improved) provision.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
could increase pressure on local
nursery schools/early years
education, necessitating further
(new or improved) provision.

Group

Infrastructure
Type

Main provider(s)

Relevance to housing

The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
members of the existing one)
Police service
Cleveland Police
could increase pressure on local
Police services, which may
necessitate further (new or
improved) provision.
The effects of new housing (e.g.
contributing towards an increased
population or greater retention of
Schools
Middlesbrough Council
members of the existing one)
(primary and secondary**)
could increase pressure on local
schools, necessitating further
(new or improved) provision.
Social
Having sports and leisure facilities
Middlesbrough
near new housing could enhance
Sports and leisure facilities
Council;
the attractiveness of the
Private providers
development, as well as
residents’ quality of life.
The effects of new housing (e.g.
NHS South Tees
contributing towards an increased
Clinical Commissioning
population or greater retention of
Group; South Tees
members of the existing one)
Strategic healthcare (hospitals,
Hospitals NHS
could increase pressure on
acute services etc.)
Foundation Trust;
strategic healthcare services
Tees, Esk and Wear
provided within the borough,
Valley Mental Health
which may necessitate further
(new or improved) provision.
*Arriva and Stagecoach are the principal bus operators in Middlesbrough (other providers’ services are limited to
the extent they are considered de minimis).
**excluding post 16 provision.

5.2

Information on providers contained in Table 5.1 is a result of extensive liaison with
senior Council officers and a thorough desktop review of representations received
from internal and external consultees at previous Local Plan - Housing consultation
stages. As referred to in paragraph 1.2, the IDP is a 'living' document that will be
updated as appropriate, to reflect changing circumstances. Consequently, Table
5.1 may be amended in the future to include further infrastructure types currently
not included because they are not deemed relevant to new housing provision.
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6.

Baseline infrastructure assessments

6.1

Before a detailed infrastructure delivery schedule can be produced for the items of
infrastructure needed to support the Local Plan - Housing, it was deemed useful
to establish the current baseline position for all infrastructures types covered in
the IDP (see Table 5.1). As set out in paragraph 4.1, this includes (a summary of):
-

existing provision;
gaps/deficiencies (in existing provision);
planned provision;
responsibilities for delivery; and
relevant (policy) provisions within the Local Plan (non-exhaustive).

6.2

In order to establish this information, infrastructure providers (see Table 5.1) were
contacted directly by letter, telephone and/or e-mail. It was considered this (direct)
approach would yield the most up-to-date and Middlesbrough-specific information.
No details on the proposed quantity and location of housing development were
put to providers at this stage however. Where this approach proved unsuccessful
in gaining the requested information, a desktop review of plans, programmes and
strategies related to infrastructure provision was carried out. In instances where
the Council encountered difficulties in gaining the necessary information this is
specified, along with the steps taken by the Council in trying to gain it.

6.3

The results of the baseline infrastructure assessment are provided on pages 13 44.
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Green Infrastructure
Open spaces (allotments, amenity and natural green spaces, beck valleys, Local Nature Reserves, parks, etc.)
Middlesbrough has good coverage of multi-functional, natural and amenity green spaces that facilitate recreation, children’s play, sport,
biodiversity and health activities. The parks hierarchy comprises of four principal parks (Albert, Stewart, Hemlington Lake and Pallister)
- all hold the prestigious Green Flag Award status - that serve approximately the four quadrants of the town, alongside numerous
neighbourhood parks and Centre Square - a key urban space in the Town Centre. There are also 17 Sites of Nature Conservation
Existing provision
Interest (SNCI) and three Local Nature Reserves (LNRs). A particularly important characteristic of Middlesbrough’s green infrastructure
is the beck valleys permeating the town, running north into the River Tees. These green corridors provide key wildlife resources for the
town, together with walking and cycling opportunities. A comprehensive list of open space provision is set out in the Middlesbrough
Council Open Spaces Needs Assessment (OSNA) 2013. This assessment has quantified and assessed significant provision/sites over
0.1 hectares, to ensure that the town has adequate provision of the various different types of open space identified.
The quantity and quality criteria set out in the OSNA is used as a guide to provision for new development, to avoid deficiencies in open
space provision in the future. Specific deficiencies highlighted in the OSNA 2013 were:
a potential lack of sports provision;
Gaps/deficiencies in provision
a need to improve the quality of Newham Beck, Middlebeck and the land adjacent to the A19 between Maldon Road and Mandale
Road;
a shortfall in play areas in Acklam and Linthorpe; and
a shortfall in youth activity areas in the south east of the town, Acklam and Linthorpe.
Planned new provision and improvements to Middlesbrough’s network of open spaces include*:
Middlehaven Urban Park;
Grove Hill Linear Park;
Stewart Park de-culvert and reedbed (linked to Stewart Park and Cypress Road improvements from Low Gill section 106);
Stewart Park and Cypress Road improvements (linked to Stewart Park de-culvert and reedbed);
Marton West Beck improvements (Prissick de-culverting linked to Prissick Sports Village);
Prissick Sports Village (linked to Prissick de-culverting);
Marton West Beck improvements;
remodelling/removal of five weirs (within draft Beacon Becks agreement);
improvements to Marton West Valley Nature Reserve; Marton West Beck Valley; Bonnygrove Park and Fairy Dell;
Millennium Green/Middlebeck corridor;
Middlebeck improvement (linked to Millennium Green project;
tree planting;
Provision already planned
Whinney Banks backlands improvement;
Newham Beck improvement (Devil’s Bridge to Ladgate Lane section);
Boro Becks project (capital improvements and residents’ involvement;
Clairville Common - improvements to area and car parking;
Durham Street/Dock Street remediation;
Acklam Hall - drainage works to Avenue of Trees;
Kader play area and enhancement of existing open space;
improving landscaping and facilities at Hemlington Recreation centre;
Acklam/Brookfield play area;
Linthorpe play area;
youth activity in South East Middlesbrough;
youth activity in Linthorpe;
youth activity in Acklam; and
Stainton play area.
(continued overleaf)
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Responsibilities for delivery

Middlesbrough Council is responsible for ensuring there is adequate open space provision in the town, now and in the future.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards infrastructure, including improvements to
existing or new open space and leisure facilities, and the vast majority of Middlesbrough’s multi-functional, natural and amenity green
spaces are identified as (primary or secondary) open space on the Proposals Map. As a result, they are afforded appropriate protection
by saved ‘old’ Local Plan Policies E2 (Green Wedges), E7 (Primary Open Space, [Existing]): Protection from Development) and E10
Relevant provisions within the
Local Plan
(Secondary Open Space: Protection from Development). It is important to note that designations made in the 1999 Local Plan were
only intended to cover the period up to 2006, and clarification from Government has made clear that it is vital for related policies to be
read in context and afforded appropriate weight consequently. It is currently the Council’s intention to look at non-housing issues,
including the environment, upon completion of the Local Plan - Housing.
*Whilst a number of infrastructure elements listed could be classed as social infrastructure as opposed to green infrastructure (e.g. play areas) or a mixture of different types,
with deficiencies having been identified through the OSNA, which focuses heavily on green infrastructure, they are listed here for ease of reference.
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Existing provision

Playing pitches
A summary of Middlesbrough’s playing pitch provision is as follows:
41 senior sized grass football pitches;
18 junior/youth all format pitches;
21 mini soccer pitches;
eight grass cricket pitches;
six senior rugby pitches;
two junior rugby pitches;
one rugby mini pitch;
one hockey pitch; and
six synthetic turf pitches.
The above are pitches in secured public use, and include:
Council provision;
community asset transfers;
leased facilities;
education/Teesside University facilities; and
other facilities.
There is currently slight under provision of junior grass football pitches and slight over provision of senior grass football pitches, and all
are generally low quality with very poor ancillary provision (i.e. changing accommodation, pavilion, club rooms etc.). Middlesbrough
pitches are therefore not yet geared to the emerging small-sided game developments that the Football Association is advocating for
junior play, and there is no ‘performance’ pitch that can host higher standard league games (i.e. a fenced pitch with adequate team and
official changing areas). Community use of the existing provision is also not uniform, with most school sites offering very limited use to
non-school teams (mainly through local arrangement); it is these school sites where the newly developed synthetic turf pitches
predominantly exist. Development of the Prissick playing field site will also be at the cost of some existing pitch provision and possibly
result in the loss of one cricket pitch, but until plans are finalised, the on site provision there cannot be established. However, to secure
planning permission, Middlesbrough Council will have to mitigate against any loss of pitches by providing elsewhere.
Whilst in the early stages, there is planned development of a full-sized 4G synthetic football pitch as part of broader development at
Prissick, and further development of small sided grass pitch provision. It has also been questioned whether cricket would be better
provided for at a location closer to the town centre, perhaps with the development of semi-synthetic wickets in Albert Park.
Middlesbrough Council and private operators are responsible for the provision of playing pitches, with a tendency for synthetic turf
pitches to be commercially delivered. As pitch sites come under the banner of ’local asset transfer arrangements,’ self-management of
sites by community-based clubs is enabled. This releases the Council of maintenance costs and often enables community teams to
access funding pots - for development of the site - that are otherwise inaccessible to a local authority. Asset transfer is therefore
considered an option for pitch sites where this would be of mutual benefit to the Council and a recipient club or organisation, however it
is recognised that an element of true community use needs to be retained for less formal clubs and recreational football.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards infrastructure, including improvements to
existing or new sports facilities.
-

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan
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Physical Infrastructure

Existing provision

Gaps/deficiencies in provision

Bus Network
Middlesbrough has a comprehensive bus network within the borough and regular links to most of the major towns in the North East.
Middlesbrough Bus Station is the bus and coach hub of the Tees Valley, the latter of which provides links to other areas of the country.
The lack of a single dominant commercial centre has made it more difficult to create and sustain viable bus networks in Tees Valley
compared to elsewhere; due to a history of piecemeal network development, the (Tees Valley) bus network is not particularly well coordinated. However, bus inter-connectivity will be important to support the TVU’s vision for the Tees Valley economy over the next 15
years - focusing on economic specialisation within different areas - and to ensure residents and visitors can access employment,
education, health care, retail, leisure and other key opportunities. As residential, retail and employment areas continue to be redefined
the ability to move around quickly and easily continues to be of vital importance, particularly to a significant proportion of the population
who do not have access to private transport.
The Tees Valley Bus Network Improvements (TVBNI) scheme due for completion in 2015 comprises a comprehensive package of
improvements to the bus network across the sub-region, which have been designed to:
address the overall long term decline in passenger numbers;
offer a step change in the quality of bus services; and
provide a real alternative to the private car to help support the economic recovery.
Many measures proposed by the TVBNI scheme have been completed, with work on the following still ongoing in Middlesbrough:
Newport Interchange: whilst the provision of signals and junction improvements have been completed in conjunction with network
improvements for the North Middlesbrough Accessibility Scheme, there are plans for local widening on the approaches to the bus
station, and improved entry onto the roundabout from Newport Road and Middlesbrough Road;
provision of low floor bus platforms at all locations on the core commercial routes;
Urban Traffic Management Control: improvements to the central computer controlling traffic signals throughout the Tees Valley, in
order to improve communications and allow better information for all (to improve journey planning and reduce delays); and
passenger facilities: the improvement of static and real time information at waiting facilities, and allowing bus information to be
available on mobile phone technology.

Provision already planned

The bus routes serving Middlesbrough that have or will benefit from the above improvements are as follows:
5/5A/X5 (part) Middlesbrough - Brotton;
11 Middlesbrough - Coulby Newham;
12 Middlesbrough - Coulby Newham;
17/17A/17B/17C Middlesbrough - Thornaby;
27/27A Middlesbrough - Netherfields;
27A/28/29/29A (part) Middlesbrough - Marton;
36/37/38 Park End - Norton/Hartlepool;
63 Middlesbrough - Redcar;
64/64A Middlesbrough - Grangetown; and
X6 Middlesbrough - Eaglescliffe.
TVU has worked with the principal bus operators* and signed a voluntary Quality Partnership Agreement to ensure the ongoing and
sustainable delivery of the above measures, and will continue to invest in the bus network alongside the routes that will benefit from the
improvements scheme over the next five years. This includes examining cost-effective ways to provide links to the core commercial
routes benefiting from the aforementioned investment.
(continued overleaf)
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Responsibilities for delivery

TVU are leading on the TVBNI scheme, in conjunction with the Tees Valley local authorities and the principal bus operators.
Core Strategy Policy CS17 specifies the Council will work to deliver a sustainable transport network that improves the quality of the bus
network, in particular super core and core routes. Regeneration DPD Policy REG37 (Bus Network ‘Super Core’ and ‘Core’ Routes)
states planning permission will not be given for proposals that will have a detrimental impact upon the attractiveness or functioning of
Relevant provisions within the
Local Plan
these routes, and proposals along these routes will be required to contribute to improvements to infrastructure and passenger facilities.
Core Strategy Policy CS6 also enables the Council to negotiate developer contributions towards providing improvements to existing or
new transport infrastructure.
**Arriva and Stagecoach are the principal bus operators in Middlesbrough.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery
Relevant provisions within the
Local Plan

Cycle Network
The total (approximate) length of the cycle network in Middlesbrough is 98 kilometres (km). This comprises of:
cycle paths (off carriageway) - 71km;
cycle lanes (on carriageway) - 13km;
cycle trails (routes through open spaces) - 5km; and
recommended routes (no infrastructure - only signed on road to link up the off carriageway network) - 10km.
'The existing cycle network is predominantly lacking in East/West links. There are many North/South links in place, so joining these
together with East/West links will help to create a more joined up 'grid' network.’
A 10-year plan for proposed cycle infrastructure improvements in Middlesbrough has been approved. This includes the following
elements:
Ormesby Road Phase 2: Ladgate Lane to Southlands Centre (work pending - to be completed 2013/14);
Ormesby Road Phase 3: Neptune Centre to Longlands Road (2014/15);
Cargo Fleet Lane (northern end): link to Longlands Road (2014/15);
Ladgate Lane: Marton Road to Ormesby Beck and Marton Road to Saltersgill Avenue (2015/16); Saltersgill Avenue to Acklam
Road (2016/16); Ormesby Beck to Cargo Fleet Lane and Cargo Fleet Lane to Spencer Beck (2017/18); and Acklam Road to A174
(2018/2019);
Ormesby Beck route: Ladgate Lane to White Bridge (2019/20);
B1365: Ladgate Lane to Stainton Way (2020/21);
Acklam Road: Ladgate Lane to Newport interchange (2021/22);
Newport Road and interchange: Newport interchange to Wilson Street (link to Western Gateway) (2022/23);
Borough Road: North Ormesby to Hartington interchange (2022/23);
Marton/Stokesley Road: Farndale Road to Southfield Road, Gainsborough Road to A174 junctions, and Laurel Road to Captain
Cooks Crescent (2023/24).
Middlesbrough Council is responsible for the cycle network in the borough.
Core Strategy Policy CS17 specifies the Council will work to deliver a sustainable transport network, which promotes alternative modes
of transport to the private car, and contains an integrated and safe system of cycle (and pedestrian) routes. Core Strategy Policy CS6
enables the Council to negotiate developer contributions towards providing improvements to existing or new transport infrastructure
also.
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Existing provision

Gaps/deficiencies in provision
Provision already planned

Responsibilities for delivery

Electricity Transmission and Distribution
National Grid operates the national electricity transmission network across Great Britain - it owns and maintains the network in England
and Wales - providing electricity supplies from generating stations to local distribution networks via its high voltage system*, made up of
overhead lines, underground cables and substations. Within Middlesbrough, a section of National Grid underground cables between
Newby cable site (Hambleton borough) and Nunthorpe cable site (Redcar and Cleveland borough), along the 2TX 400 kilovolt (kV)
route from Lackenby substation (Redcar and Cleveland borough) to Thornton substation (East Riding of Yorkshire borough), forms an
essential part of the national electricity transmission system. The local distribution network operator (DNO) serving Middlesbrough is
Northern Powergrid, who supply electricity to customers via their overhead lines and underground cables at <132,000 volts (v), on
behalf of the energy suppliers.
None at present. National Grid has advised that specific development proposals within the Tees Valley area are unlikely to have a
significant effect on its electricity transmission in the future and that it will be able to meet anticipated requirements for electricity.
The Stainton area is already subject to a major reinforcement proposal that will probably cater for the proposed development at
Stainton. This is in the design stages and will require land acquisition and planning permissions for a large switching station in the
Hemlington area.
To facilitate competition in the supply and generation of electricity, National Grid must offer a connection to any proposed generator,
major industry or DNO wishing to generate electricity or requiring a high voltage electricity supply. If there are significant demand
increases across a local distribution network area, the local DNO may seek reinforcements at an existing substation or a new grid
supply point. National Grid may also undertake works at existing substations to meet changing patterns of generation and supply. The
above notwithstanding, ensuring an electricity supply is provided to new housing development is the responsibility of the developer, and
Northern Powergrid are legally obliged to provide network connections in response to (new) demand. Depending upon the capacity
required on each housing development proposed, small-scale infrastructure may be may needed in some areas. This is common
however, and can be provided (by Northern Powergrid) subject to cost and timescales.

Relevant provisions within the
None identified.
Local Plan
*Operating at 400,000 and 275,000 volts.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan

Flood defences
Existing flood protection structures in Middlesbrough include:
Gunnergate Dams;
tidal sluice near The Navigation public house;
gates and walls near Calvert Carpets;
Hemlington Lake;
Albert Park Lake; and
Property-level protection work on nine properties in the Berwick Hills area and four on Croft Avenue.
A number of studies have taken place on Middlesbrough’s Becks, and the Council has completed a Surface Water Management Plan
(SWMP) for other watercourses already, and these show a number of areas where work can take place. The majority of the areas the
SWMP has shown where work can take place refers to overland surface water flows that would affect Greater Hemlington and Newby
Hall, and the studies on the Middlesbrough Becks has shown that there is a major problem with silt in Marton West Beck that could lead
to capacity failures leading to a flood risk. Northumbrian Water has also identified two drainage areas in Middlesbrough that may need
further detailed studies, including Whinney Banks and Middlehaven.
There are a number of flood defence works already planned in the borough, including:
works to divert Ormesby Beck in the Berwick Hills area (completed);
opening up of Prissick culvert (this in the planning/design process); and
Grove Hill linear park, naturalisation of Marton West Beck (also in the planning process).
Studies have taken place for Sustainable Drainage Systems (SuDS) at both Saltersgill Fields and Clairville Common. Saltersgill is
undergoing a further study to refine modelling, and Clairville is being taken onboard and further developed by the preferred contractor
for the Stadium development.
The Environment Agency has principal responsibility for flood risk management in England and Wales, managing flood risk from main
rivers, reservoirs and the sea. In terms of Middlesbrough, the Becks (Ormesby, Middle, Marton West and Newham) are also the
responsibility of the Environment Agency because they are classified as Critical Ordinary Watercourses. Middlesbrough Council, as
the Lead Local Flood Authority, is responsible for taking the lead in managing flood risk from local sources, including surface water,
groundwater, ordinary watercourses, and where there is an interaction between these sources and main rivers. Northumbrian Water is
responsible for the provision of foul and surface water sewerage across the borough. For all development proposals - whether allocated
sites or ‘windfalls’ - flood risk will be considered as an integral part of the planning process, and detailed site-specific Flood Risk
Assessments will be required to assist the Council in determining planning applications. Any necessary flood prevention measures or
works will be secured through planning consents, and will be implemented and funded by the developer. Middlesbrough Council has
also completed the Local Flood Risk Management Strategy, which is currently out to consultation. This strategy outlines the policies
developers will have to adhere to when planning developments. Legislation is expected to be enacted during 2014 which will require
new developments to seek approval for SuDS from the Middlesbrough SuDS approval board.
Core Strategy Policy CS4 (Sustainable Development) requires development proposals to incorporate Sustainable Drainage Systems
(SuDS) to mitigate against localised flooding, promote water conservation and help protect water quality. Core Strategy Policy CS6
also enables the Council to negotiate developer contributions towards providing flood defence infrastructure.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery
Relevant provisions within the
Local Plan

Footpath Network
The total (approximate) length of the footpath network in Middlesbrough is 120km. This comprises of:
Public Rights of Way - 39.6km;
known unrecorded Public Rights of Way - 70km; and
promoted trails - 10km.
Even with the inclusion of 70km of unrecorded Public Rights of Way, there are still gaps within the rights of way network. The majority
of the gaps are in the rural areas of the borough, predominantly east-west links but there are also other links required to fill the gaps.
The Rights of Way Improvement Plan approved by Middlesbrough Council in 2007 (action plan reviewed in 2011) was intended to be a
mechanism for improving the network of Public Rights of Way and other non-motorised routes, in light of the needs of all types of users.
A 10-year infrastructure plan for the Public Rights of Way network is to be submitted to Single Member Executive at Middlesbrough
Council for approval. This includes the following new desired routes and improvements:
Long Distance Bridleway (LDB) Phase 1: A172 to Brass Castle Lane;
LDB Phase 2: Brass Castle Lane to De Brus Park;
LDB Phase 3: De Brus Park to B1365 near Larchfield Farm;
LDB Phase 4: Larchfield Farm to Stainton Way near Stainton Grange;
LDB Phase 5: Stainton Grange to Low Lane near Rose Cottage Farm;
LDB Phase 6: Low Lane to Thornaby Road;
Bridleway network - link to North Yorkshire National Park (Phases 1, 3 and 4);
Newham Hall Circular;
Nunthorpe Grange links;
Stainsby Circular: Stainsby Hall to Stainsby Hill Farm;
River Tees: Teesdale Way improvements;
Blue Bell Beck improvements; and
borough-wide improvements.
Middlesbrough Council is responsible for the footpath network in the borough.
Core Strategy Policy CS17 specifies the Council will work to deliver a sustainable transport network, which promotes alternative modes
of transport to the private car, and contains an integrated and safe system of (cycle and) pedestrian routes. Core Strategy Policy CS6
enables the Council to negotiate developer contributions towards providing improvements to existing or new infrastructure also.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Gas Transmission and Distribution
National Grid owns and operates the high-pressure bulk gas transmission system in England, Scotland and Wales, which consists of
approximately 4,300 miles of pipelines and 26 compressor stations that connect to eight local distribution networks. National Grid has
no gas distribution infrastructure within the borough however. Northern Gas Networks - the local gas distribution network serving
Middlesbrough in relation to gas - supply gas to customers via their lower pressure pipelines, on behalf of suppliers and shippers.
None at present. National Grid has confirmed that specific development proposals within Middlesbrough are unlikely to have a significant
effect upon their gas transmission infrastructure. It is unlikely any extra growth will create capacity issues given the scale of the transmission
network, which should be able to cope with additional demands. Whilst new gas transmission infrastructure (pipelines and associated
installations) - to provide supplies to the local distribution network - is periodically required to meet increases in demand and changing
patterns of supply, these generally result from overall demand growth in a region, rather than site-specific developments. Northern Gas
Networks has advised that both their bulk transmission network feeding the south of the borough, and intermediate and medium pressure
infrastructure in the area, can support the likely additional load of the proposed new housing. Nevertheless, whilst Northern Gas Networks
have assumed connection points onto their intermediate or medium pressure network, to feed specific areas it may be necessary to extend
the existing intermediate or medium pressure network to these areas and install pressure reduction equipment. In addition, for greenfield
areas (or other areas off the current mains network) it will be necessary to install new low-pressure infrastructure to feed the individual
properties. Furthermore, with the forecast load increase applied, the principal transmission feed into the area will be approaching its capacity
limit and upgrade work may be required to support any further additional load (the analysis above assumes no other significant load growth
in the area).
N.B. Northern Gas Networks have made clear the above information is indicative only and not a guarantee that capacity is available. Any
specific requests for connection of new loads will need to be assessed individually on their merits and the network’s capability at the time the
application is made.
Northern Gas Networks has confirmed a long-term (30-year) programme is ongoing to replace the bulk of old iron pipes with plastic ones,
which will reduce emissions and result in fewer gas escapes. As part of the design process, replacement pipes are sized to allow for a
reasonable amount of generic load growth, but Northern Gas Networks are unable to speculatively increase capacity based on the possibility
of unconfirmed future development, due to legislative restrictions.
Ensuring a gas supply to new development is the responsibility of the developer, and Northern Gas Networks are legally obliged to
provide new network connections* in response to demand. There are very few areas where it would not be possible to provide a gas
supply, as engineering solutions can be found to address most problems; the greatest barrier (to provision) is generally cost. Costs for
any network extensions and new infrastructure will need to be met by the developers or similar. Under their transportation licence
conditions, Northern Gas Networks does not provide funding for this type of work.

Relevant provisions within the
None identified.
Local Plan
*Connections are a competitive arena and other parties are able to provide downstream infrastructure. These can be Utility Infrastructure Providers, who install pipes and pass
ownership to Northern Gas Networks; or Independent Gas Transporters who install and subsequently own the infrastructure.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery
Relevant provisions within the
Local Plan

Local Road Network
The total length of the local classified road network* in Middlesbrough is 75km. This includes the following roads:
A66;
A171;
A172;
A174;
A178;
A1032;
A1043;
A1085;
A1130;
numerous B and C roads; and
425km of unclassified roads
The Middlesbrough Council and Redcar and Cleveland Borough Council Strategic Housing Sites Model Report (draft) 2013 produced
by Arup states congestion would occur on key routes should no alterations be made to the highway network. Accordingly, a number of
additional highway improvement schemes have been developed that could add highway capacity on the future road network in order to
accommodate traffic generated by the strategic housing sites. These schemes require further testing to identify the scale of mitigation
that is afforded by the infrastructure however.
The planned Prissick Relief Road - a staff only car park and access road at James Cook University Hospital - is expected to alleviate
congestion on Marton Road.
The Arup Model Report (draft) states future improvements in the borough could also include:
Manhattan Gate, Middlehaven - new road across the dock to support the Middlehaven development
Stainton Way Western Extension - new link between the A174 Parkway/A1044 Low Lane Junction and the A19/A1130 Acklam
Road Junction; and
Longlands to Prissick Link - new link adjacent to Ormesby Beck between B1380 Ladgate Lane and the A172/A1085 Longlands
Road Roundabout.
Middlesbrough Council is responsible for maintaining and improving all roads in the borough, except those that are part of the SRN.
Core Strategy Policy CS17 specifies the Council will work to deliver a sustainable transport network, which will be achieved through
giving priority to a balanced package of highway (and public) transport improvements. Core Strategy Policy CS6 enables the Council to
negotiate developer contributions towards providing new or improving existing roads also.
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Existing provision

Gaps/deficiencies in provision

Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Park and rides and car parks
A successful park and ride scheme operates within Middlesbrough in partnership with Teesside University. However there are no public
park and ride sites operational in the town. In terms of car parking, there are 6,405 public and private car parking in Town Centre car
parks currently.
A feasibility study in 2010 concluded that, allowing for current development proposals, there is adequate capacity to accommodate
Town Centre parking demand up to 2023, with the south of the Town Centre recognised as being the least well served by parking.
Accordingly, a jointly commissioned study with Teesside University is currently being undertaken to explore a possible joint facility to
the south of the Town Centre. In terms of car parking required to serve new housing developments specifically, Council officers have
advised that this is something normally provided on site as part of development, so will not necessitate provision off site. Nevertheless,
Local Plan - Housing Policy H29 states the site at Guisborough Road is not expected to be brought forward until an agreement on the
provision of a park and ride facility has been secured, or the Longlands Road to Ladgate Lane road (i.e. Longlands to Prissick link) has
been secured and a timetable for implementation agreed.
The potential parking facility near Nunthorpe Station (i.e. park and ride) is at an embryonic stage, with feasibility work being carried out
presently. The Middlesbrough Parking Strategy sets out the aims and objectives for management and development of parking within
the town as an integrated part of the Council’s economic and transport aspirations. The strategy contains a five-year action plan for
Middlesbrough, concentrating on the Town centre and its fringe.
Middlesbrough Council; Teesside University; and Town Centre developers.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards providing improvements to existing or new
transport infrastructure.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan

Rail Network
Middlesbrough Station provides regular links to most of the major towns in the North East (and beyond) through the following routes:
the Tees Valley Line from Bishop Auckland and Darlington to Saltburn;
the Esk Valley Line to Whitby via Nunthorpe and Grosmont (Marton, Gypsy Lane and Nunthorpe stations are within the borough);
the Durham Coast Line to Newcastle via Hartlepool and Sunderland; and
the TransPennine Line to Manchester Airport via York, Leeds and Manchester (Piccadily).
Whilst the rail network in the Tees Valley runs close to many of the main centres and regeneration areas, station provision is still based
around historic patterns of travel, and enhanced connectivity throughout Tees Valley is important to ensure residents and visitors can
access employment, education, health care, retail, leisure and other key opportunities. As residential, retail and employment areas
continue to be redefined the ability to move around the Tees Valley quickly and easily continues to be of vital importance, particularly to
a significant proportion of the population who do not have access to private transport. To support the TVU vision for the Tees Valley
economy over the next 15 years - focusing on economic specialisation within different areas - a rail network that has high quality
vehicles, frequent services and goes to where people will want to travel in the future is required. Some existing (rail) facilities also
require renewal to meet modern needs.
The Tees Valley Rail project aims to provide significant improvements for the Tees Valley, using the existing rail network in a more cost
effective and efficient way. Its objectives include:
a service frequency of 15 minutes* between Darlington and Saltburn, and between Hartlepool and Nunthorpe (30 - 60 minutes
today);
a Darlington to Saltburn end-to-end journey time of no more than 48 minutes (53 minutes today);
additional tracks to provide sufficient capacity to meet the demands of the next 20 - 30 years, including freight movements;
new stations and improvements to existing ones; and
newer trains.
As part of Phase 1 of the Tees Valley Rail project, a new station at James Cook University Hospital is starting on site in the near future.
This will provide an alternative public transport link to an important facility for the Tees Valley and North Yorkshire, whilst also providing
a new public transport link into Middlesbrough, and beyond, for new and existing housing near the hospital.
There are also new stations proposed in the borough (Nunthorpe Parkway) as part of later phases of the project, which are linked to
future regeneration sites and developments that will increase demand for travel. Furthermore, the Tees Valley authorities, Network Rail
and Northern Rail have improved facilities (i.e. waiting facilities, information displays and security) at all stations to meet a minimum set
of standards, through a funding bid to the Local Sustainable Transport Fund, supported by ongoing investment through authorities’
Local Transport Plans (LTPs).
There are a number of different responsibilities in relation to the rail infrastructure that serves Middlesbrough. These are as follows:
Network Rail run, maintain and develop Britain’s rail infrastructure;
First Group manages Middlesbrough Station and operates the TransPennine Express route from Middlesbrough to Manchester
Airport.
Northern Rail manages and operates all routes and stations (other than the aforementioned TransPennine Express route and
Middlesbrough Station) serving the borough; and
TVU are leading on the Tees Valley Rail project.
Core Strategy Policy CS17 specifies the Council will work to deliver a sustainable transport network, which will be achieved through
giving priority to a balanced package of highway and public transport improvements. Such measures may include improvements to
infrastructure, facilities, stations and services on the Darlington to Stockton, and Esk Valley railway lines; introduction of park and ride
facilities; and the provision of new rail halts to serve strategic developments. Core Strategy Policy CS6 enables the Council to negotiate
developer contributions towards providing such infrastructure.

*During the working day.
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Existing provision

Gaps/deficiencies in provision

Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Sewage and wastewater treatment
Northumbrian Water is responsible for sewerage services in Middlesbrough with sewage treatment provided at Bran Sands Wastewater
Treatment Works (WwTW) in Redcar and Cleveland borough.
No objections to any of the proposed housing sites in the Local Plan - Housing were received from Northumbrian Water as part of the
consultation process, and no (strategic) sewerage infrastructure requirements have been identified to support the proposed housing
development in Middlesbrough at this stage. That notwithstanding, Middlesbrough Council continues to work with Northumbrian Water
on this matter, and is waiting on highly detailed, site-specific drainage information for each of the proposed housing allocations, which
is being produced currently. Should any (drainage) infrastructure requirements be identified once this information is available, they will
be detailed in future versions of this IDP (see paragraph 1.2).
Any improvements necessary to Bran Sands WwTW are likely to be considered by Northumbrian Water as part of their next investment
plan, which covers the period 2015 - 2020.
Infrastructure required to enable housing development is expected to be funded by the developer through the Section 98 requisition
process, with strategic improvements funded by Northumbrian Water if necessary.
None identified.
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Strategic Road Network
18km of roads crossing the borough comprise part of England’s Strategic Road Network (SRN). These (roads) are as follows:
A19(T), which provides a north-south link in the west of the borough, with access to Middlesbrough from the Parkway (A174),
Existing provision
Mandale (A1130) and Stockton Road (A66) Interchanges; and
A174(T), which provides an east-west link through the borough from the Parkway Interchange to the Greystones Roundabout
(A1053) in Redcar and Cleveland borough, ultimately connecting the A19 (T) with Teesport.
The Tees Valley Area Action Plan (AAP) identifies that heavy existing demand at the A19/A174 (Parkway) junction means a number of
junction arms are significantly over capacity during both the morning and evening peak periods, as well as in the off-peak to a lesser
extent. This has been identified as a key ‘pinch-point’ that is having a detrimental impact on the performance of the junction and
causing considerable queues on the various arms, particularly on the A174 approach from the east but also on the A19 itself. The
Gaps/deficiencies in provision
Middlesbrough Council and Redcar and Cleveland Borough Council Strategic Housing Sites Model Report (draft) 2013 produced by
Arup also identifies that the A174 (Parkway) and A174/A19 junction will experience additional congestion due to the proposed housing
sites, should improvements not be implemented. Funding has been secured for this improvement and the junction is due to be modified
by March 2015.
Tees Valley Unlimited (TVU) - a partnership between the Tees Valley Local Authorities, local regeneration agencies and business
leaders - state in the Tees Valley Statement of Transport Ambition (SoTA) that they will provide targeted infrastructure investment to
support specific development proposals and improve management of the SRN, as part of a joint development plan agreed with the
Highways Agency. The Pinch Point Programme scheme in Middlesbrough, which has been successful in securing funding and will help
Provision already planned
to facilitate the development of south Middlesbrough housing sites, includes the following:
localised widening of circulatory carriageway;
upgrade of westbound A174 roundabout entry and exit to two lanes;
upgrade of eastbound A174 roundabout exit to two lanes; and
upgrade to the existing MOVA (traffic signal) specification.
The Highways Agency is responsible for the construction and maintenance of the SRN - chiefly motorways and major trunk roads - in
Responsibilities for delivery
England.
Core Strategy Policy CS17 (Transport Strategy) specifies the Council will work to deliver a sustainable transport network, which will be
achieved through giving priority to a balanced package of highway (and public transport) improvements, including introduction of
Relevant provisions within the
Local Plan
measures to reduce congestion, remove bottlenecks and improve reliability within the A19, A66 and A174** corridors. Such measures
may include ‘junction improvements at key interchanges.’
*TVU (formerly known as the Tees Valley Joint Strategy Unit) is the organisation that facilitates the Local Enterprise Partnership (LEP), and is a partnership between the five
Tees Valley local authorities, business leaders and other key representatives from the private sector.
**’A172’ is listed erroneously in the Core Strategy instead of ‘A174.’
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Telecommunications (broadband and telephone services)
British Telecom (BT) owns the UK local access network that connects homes and businesses to its telephone exchanges; its network
of copper wires provide the vast majority of broadband Internet and fixed-line telephone services. Superfast fibre-optic broadband is
now available in some areas also, although this service currently operates on a demand basis, where individual customers pay to
receive access to a more speedy broadband service. There are currently seven telephone exchanges serving Middlesbrough, of which:
all are enabled for ADSL Max standard copper wire broadband as a minimum (speeds* up to 8 Megabits per second [Mbps]);
six are enabled for ADSL2+ advanced standard broadband (speeds up to 24Mbps**);
seven have providers other than BT present, due to a process known as local loop unbundling, meaning a greater choice for
consumers in that area of coverage; and
two (Linthorpe and Marton) are accepting orders for next generation superfast fibre-optic broadband (speeds >24Mbps, with no
upper limit).
Virgin Media (high speed broadband***, telephone and television) cable services are available across the vast majority of the borough
also, provided from Headends****.
Openreach have confirmed there are no infrastructure issues facing Middlesbrough that would have potential implications for new
housing development. Superfast broadband is only currently available to those properties in the areas of coverage for the Linthorpe
and Marton telephone exchanges however. The digdat website (www.digdat.co.uk) shows that Virgin Media services operate in the
vicinity of the proposed housing sites, meaning connections (for new housing) to this network should be relatively straightforward in
most instances.
According to http://www.superfast-openreach.co.uk/where-and-when/, the Stainton telephone exchange is currently scheduled to start
accepting orders for superfast broadband from September 2013 onwards, with BT investing £2.5 billion to roll out superfast broadband
to around two-thirds of the country. In addition, Broadband Delivery UK - set up to deliver the Government’s broadband strategy - have
been allocated £530m to bring superfast broadband to the remaining third that won’t be provided for by the broadband market. Local
authorities can apply for a share of this funding, which needs to be spent by the end of March 2015, by developing a Local Broadband
Plan; the principle is the Government provides 25% to deliver the plan, with 25% from the public sector and 50% from the private
sector. TVU and the Tees Valley local authorities have appointed consultants to produce their Local Broadband Delivery Plan for
submission to Central Government. As Virgin Media services are available across the vast majority of Middlesbrough already, any
future provision is likely to be on an ad-hoc basis - to service new development - in response to developer requests.
As ‘guardians’ of the local access network, Openreach - part of the BT Group operating on behalf of all communications providers - are
responsible for the physical installation and maintenance of wires and fibres between telephone exchanges and properties. They have
a legal obligation to provide a telephone line to all new development, enabling standard broadband access, and will provide the
primary infrastructure needed to do so in step with new development, following consultation with developers. There is, however, no
legal obligation for superfast broadband to be provided. Nevertheless, it is worthwhile noting that existing infrastructure (i.e. copper
network ducts) enables a network of cables to be installed, meaning fibre-optic cables can be installed alongside copper wiring in the
future, if and when required. In terms of Virgin Media services, and whilst there is no legal obligation upon developers, the opportunity
should be made for the provision to each dwelling of a cable connection. In doing so, the contractor/developer should enter into an
agreement with Virgin Media to provide suitable infrastructure/duct, which will enable the future installation of cable services. In the
event an agreement cannot be entered into then it is the responsibility of the contractor to install the necessary infrastructure/ducting to
each dwelling.

Relevant provisions within the
None identified.
Local Plan
*All speeds (excluding those for Virgin Media) given are potential headline (i.e. maximum) access speeds. The actual speeds achieved will vary depending on the quality of the
lines/cables and the distance from the telephone exchange, particularly for the copper wire network.
**Restricted to 20Mbps in the Tees Valley.
***Up to 50Mbps, and currently testing 100Mbps and 200Mbps speeds.
****Virgin’s equivalent of BT’s exchanges.
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Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery

Telecommunications (mobile)
Mobile phones and devices (e.g. tablets) cannot work without a network of base stations (i.e. masts), and there are extensive base
station sites in the borough - that may or may not be taking call traffic - provided by various mobile operators, including:
Everything Everywhere [Orange and T-Mobile];
Telefonica [02];
Three; and
Vodafone.
A full list of the mobile telecommunications sites in Middlesbrough is provided in Appendix B, which includes details of built sites (that
may or may not be taking call traffic), planned sites with planning granted and proposed sites without planning approval.
3
Although not a ‘gap’ as such, with over 81 million mobile connections in the UK, there is continuous demand for network upgrades and
expansion, particularly given the increasing use of mobile devices to access a wide range of data services by mobile broadband.
The Mobile Operators Association (MOA) circulates Annual Rollout Plans to local authorities every October, which provide details of all
existing base stations within the authority’s areas and an indication of those additional sites each operator anticipates requiring over the
following twelve months, with the 2012/2013* Annual Rollout Plan identifying that a radio base station on Stainton Way is planned. It is
not possible for any operator to give a clear indication of what their infrastructure requirements are likely to be in 5, 10, 15 or 20 years
time however, because the technology is continually evolving and ways of improving quality of coverage and/or network capacity may
change in the future.
Mobile telecommunications operators provide their own infrastructure, which they are able to do as permitted development using
statutory powers**.

Relevant provisions within the
None identified.
Local Plan
*Latest available information.
**Subject to meeting the necessary criteria set out in The Town and Country Planning (General Permitted Development) (Amendment) (England) Order 2001 (as amended).

3

Ofcom Communications Market Report 2011.
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Waste management (municipal)
Middlesbrough’s household waste dealt with by one of the following methods:
incinerated with energy recovery (i.e. Energy from Waste [EfW]) at the EfW facility, Haverton Hill (Stockton-on-Tees borough);
Existing provision
recycled at Biffa Waste Management, South Bank (Redcar and Cleveland borough);
composted at A E Thompson, Wingate (County Durham); or
into landfill at Augean Waste Management, Cowpen Bewley (Stockton-on-Tees borough).
None at present. There is surplus capacity to meet expected needs within the current waste disposal contract, which extends to 2020,
Gaps/deficiencies in provision
and provisions are in place for establishing and delivering waste disposal options to meet future projected needs.
Provision already planned
The Waste 2020 team* are working on ongoing provision for the disposal of waste from 2020.
Middlesbrough Council is responsible for strategic management of its municipal waste, including the collection and disposal/recycling of
Responsibilities for delivery
waste from the kerbside. Developers are required to allow for three bins or communal bins when planning new housing developments.
Tees Valley Minerals and Waste Core Strategy Policy MWC8 (General Locations for Waste Management Sites) identifies several areas
of land for large waste management facilities that will meet the requirements for the sub-region in relation to municipal solid waste over
the plan period (to 2026). Tees Valley Minerals and Waste Policies and Sites DPD Policy MWP1 (Waste Audits) also requires a waste
Relevant provisions within the
audit for major** development proposals that identify the amount and type of waste expected to be produced by the development
Local Plan
during the construction phase and once it is in use, setting out how this (waste) will be minimised and where it will be managed. These
(audits) will assist the Waste Policy Team in projecting waste arising from new housing developments of the aforementioned size and
any impacts that they may have on the waste management requirements of the borough as a consequence.
*Primarily Middlesbrough and Darlington Councils.
**In terms of housing, major development is defined as schemes comprising of 10 or more dwellings.
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Existing provision

Gaps/deficiencies in provision

Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Water supply
Northumbrian Water is responsible for the water supply for Middlesbrough, which comes from the Kielder supported supply zone.
None at present - water availability in the Kielder supported supply zone is not an issue, with Kielder reservoir guaranteeing sufficient
water for the ‘foreseeable’ future. In addition, the Water Resource Management Plans (WRMP) for Northumbrian Water state that there
is adequate water availability to meet future demand up to 2035, although it should be noted the WRMP is due to for periodic review in
2014. It is also important to note that no objections to any of the proposed housing sites in the Local Plan - Housing were received
from Northumbrian Water as part of the consultation process, and no (strategic) water supply infrastructure requirements have been
identified to support the proposed housing development in Middlesbrough at this stage. Middlesbrough Council continues to work with
Northumbrian Water on this matter however, and is waiting on highly detailed, site-specific water supply information for each of the
proposed housing allocations, which is being produced currently. Should any (water supply) infrastructure requirements be identified
once this information is available, they will be detailed in future versions of this IDP (see paragraph 1.2).
Any improvements necessary to water supply infrastructure are likely to be considered by Northumbrian Water as part of their next
investment plan, which covers the period 2015 - 2020.
Infrastructure required to enable housing development is expected to be funded by the developer through the Section 98 requisition
process, with strategic improvements funded by Northumbrian Water if necessary.
None identified.
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Social infrastructure

Existing provision

Gaps/deficiencies in provision

Adult Social Care & Supported Accommodation
Existing provision is categorised as follows:
Residential and Nursing Care:
for learning and physical disability clients, there are 12 services offering a total of 142 beds;
for older persons, there are 29 services offering a total of 1379 beds;
for people with mental health problems, there are, there are 4 services offering a total of 63 beds; and
in addition to those stated above, there are two services that offer physical disability residential care specific units within older
person care homes, having a total capacity of 37 additional beds.
Supported Accommodation provision:
for learning and physical disability clients, there are 46 services with a capacity for 198 people;
for older persons, there are 17 services with a capacity for 1358 people; and
for people with mental health problems, there are 6 services with a capacity for 60 people.
Existing provision is well distributed across the borough, with most wards having at least one form of provision.
There are a number of gaps in different areas, including:
the need to improve the accommodation standards of care homes for mental health clients, potentially to be addressed by a new
build property;
replacing a residential rehabilitation service for people with mental health problems (consider option);
long term single person accommodation for people with mental health problems;
alternative nursing care provision for people with learning disabilities (consider); and
nursing care provision for people with physical disabilities (consider).
Forecasting analysis shows during the period 2011/2012 - 2016/2017, there will be a large increase (approx. 47%) in the requirement
of residential and nursing care provision for older people with associated mental health problems. It is also envisaged nursing care for
people with physical disabilities will increase by over 100%. The largest increase for supported tenancies is forecasted to be for people
with learning disabilities.
Middlesbrough Council frequently reviews utilisation and demand for existing provision, and produces a range of future forecasts to in
order to establish commissioning intentions for all client groups.

Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan

There is development in progress in Park End ward, which will provide up to 27 tenancies for vulnerable adults. The site has dwellings
comprising of a main house, bungalows and apartments, which will offer the flexibility to accommodate different client groups. There is
also an extra care scheme under construction in Thorntree, which will offer 60 apartments and 23 bungalows for vulnerable clients.
Middlesbrough Council operates in accordance with the following legislation in respect of its duty of care:
National Assistance Act 1948;
Local Government Act 1972;
Housing (Homeless Persons) Act 1977;
Housing Act 1996; and
National Health Service and Community Care Act 1990.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards infrastructure, including improvements to
existing or new health and social facilities.
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Ambulance Services
Middlesbrough is served by the following ambulance stations:
The Fulcrum Centre, Acklam Road, Middlesbrough, TS5 4EQ; and
Ridgeway, Old Stokesley Road, Coulby Newham, Middlesbrough, TS8 0TQ.

Existing provision

Gaps/deficiencies in provision
Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Services provided from the above stations are as follows:
Accident & Emergency ambulances and cars that respond to life threatening and emergency calls;
Urgent Care ambulances that respond to life threatening calls as first responders and provide a service between hospitals for
patient transfers or for admitting GP patients;
Patient Transport vehicles which transport patients in wheel chairs or on stretchers to hospital appointments;
Community Responders who are volunteers trained by NEAS to respond to life threatening calls in their area; and
access to the Air Ambulance based at Durham Tees Valley airport.
In addition to the aforementioned stations, there are stations in neighbouring areas that serve Middlesbrough as and when required; all
resources across the geographical area covered by NEAS (see above) are used dynamically, depending on the levels of demand. For
example, vehicles from outside Middlesbrough can be given jobs in the borough as soon as their patient pathway is clear, and vice
versa.
None at present.
None at present. When new building developments are proposed, the North East Ambulance Service will, as always, monitor response
performance and continue to use resources dynamically. If emerging data signifies a permanent resource is required to be based
within the location of the new buildings, it will be considered at that time.
The North East Ambulance Service (NEAS) NHS Foundation Trust is responsible for ambulance services from the borders of Scotland
to the borders of Cumbria, and south as far as Boulby Potash Mine and Yorkshire.
None identified.
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Existing provision

Cemeteries and Cremetoria
Cemetery and crematoria provision in Middlesbrough consists of the following:
Acklam Cemetery;
Linthorpe Cemetery*;
Middlesbrough Crematorium (Acklam);
North Ormesby Cemetery**
St Joseph’s Cemetery** (North Ormesby)
Thorntree Protestant Cemetery; and
Thorntree Roman Catholic Cemetery.

The Chartered Institute of Public Finance and Accountancy (CIFPA) return for 2011/12 shows the total area of cemeteries maintained
by Middlesbrough Council as 42 hectares (ha), with 2ha set aside for future use. It is assumed the 2ha are within current cemetery
boundaries.
Gaps/deficiencies in provision
None at present.
Acklam Cemetery has infrastructure (i.e. paths and drives) to cater for new burials for at least a further five years, and space is already
identified within the current boundary to last a further five years. Thorntree Protestant Cemetery also has land - within the current
boundary - for new burial spaces for at least a further 10 years (no further expansion of the current boundary is possible however), and
Provision already planned
Thorntree Roman Catholic Cemetery for approximately 10 years. Areas outside the present boundaries of Acklam Cemetery (to the
east) and Thorntree Roman Catholic Cemetery (to the north) were identified in the OSNA for possible future expansion 10 years from
now.
Responsibilities for delivery
Middlesbrough Council is responsible for cemetery and crematoria provision in the borough.
Middlesbrough’s cemeteries and crematorium are identified on the Proposals Map as being within secondary open space, with some
also located within areas of green wedge. As a result, they are afforded appropriate protection by saved Local Plan Policies E2 (Green
Wedges) and E10 (Secondary Open Space: Protection from Development). It is important to note that designations made in the 1999
Local Plan were only intended to cover the period up to 2006, and clarification from Government has made clear that it is vital for
Relevant provisions within the
Local Plan
related policies to be read in context and afforded appropriate weight consequently. It is currently the Council’s intention to look at nonhousing issues, including the environment, upon completion of the Local Plan - Housing. Should additional cemetery or crematoria
requirements be identified in the future, the Local Plan may have to consider allocation of suitable sites, although this is not envisaged
at the present time.
*Maintained and some re-used graves are made available, but there are only around 10 burials per year.
**Maintained but with very few annual burials.
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Community centres/hubs
There are a network of seven Community Hubs across Middlesbrough located at Newport (Middlesbrough Town Centre), Grove Hill
and Easterside in the central belt; North Ormesby, Thorntree and the Berwick Hills Leisure Hub in the east; and the Rainbow Leisure
Hub in the South of the town. These facilities offer the following services:
information on local public services;
space for a range of advice services;
space for community meetings and activities;
space for/signpost to Early Years and Integrated Youth Support Services activities and support’
space for/signpost to sport and leisure activities;
support for/signpost to community activities/volunteering; and
library services offering access to books and Internet facilities.
In addition, there are a number of Community Centres operated either by the Council or the Voluntary and Community Sector. These
are:

Existing provision

Middlesbrough Town Centre:
My Place Youth facility;
Meath Street Resource - independently managed by West Middlesbrough Neighbourhood Trust;
International Centre - independently managed by a management committee, subject to the Community Asset Transfer (CAT)
process;
Breckon Hill Community Centre - independently managed by a voluntary organisation;
Community Information & Media House - independently managed by the Black, Asian, Minority Ethnic and Refugee (BME)
Network; and
Ayresome Community Enterprise - independently managed by a management committee;
Middlesbrough central belt:
Linthorpe Community Centre - independently managed by a management committee;
East Middlesbrough:
Langridge Initiative Centre - independently managed by a management committee;
Brambles Farm Community Centre - independently managed by the Hope Foundation;
Charlbury Road Community Centre - independently managed by a management committee, subject to the CAT process; and
Netherfields Community Centre - independently managed by a management committee, subject to the CAT process;
South Middlesbrough:
Langdon Square Community Centre - independently managed by a management committee;
Hemlington Initiative Centre - independently managed by a management committee; and
Marton Community Centre - independently managed by a management committee;

-

West Middlesbrough:
Acklam Green Centre.
There is an apparent gap in community centre/hub provision in the west of the borough.
There are no specific plans relating to the future provision of community facilities.
As identified under existing provision.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards providing new or improved community
facilities, such as community centres/hubs.
-

Gaps/deficiencies in provision
Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan
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Existing provision

Gaps/deficiencies in provision
Provision already planned

Responsibilities for delivery
Relevant provisions within the
Local Plan

Fire and Rescue Services
Middlesbrough is served by the following strategically-placed (wholetime) fire stations:
Coulby Newham Fire Station, Bickley Way, Coulby Newham, Middlesbrough, TS8 9NW. This station:
- covers ten wards in the south of the borough, of which seven are classified as being at low risk of experiencing a fire incident
(Acklam, Brookfield, Kader, Marton, Marton West and Nunthorpe), three at medium risk (Coulby Newham, Ladgate, and
Stainton and Thornton) and one at high risk (Hemlington);
- mobilises jointly with neighbouring appliances from Middlesbrough, Thornaby (Stockton-on-Tees borough) and Grangetown
(Redcar and Cleveland borough) fire stations;
- provides cover to areas of North Yorkshire, as part of arrangements made under the Fire & Rescue Services Act 2004; and
- provides specialist rope rescue and bariatric (the lifting of obese casualties) services to the whole Brigade.
Marine Fire Station, Ferry Road, Middlesbrough, TS2 1PL. This station:
- covers Middlehaven and - a section of - the Gresham wards in Middlesbrough, both of which are classified as being at high risk;
and
- mobilises jointly with neighbouring appliances from Middlesbrough and Grangetown fire stations for emergency calls.
Middlesbrough Fire Station, Park Road South, Middlesbrough, TS5 6LG. This station:
- covers 12 wards in the north of the borough, 11 of which are classified as being at high risk (Ayresome, Beckfield, Beechwood,
Clairville, Gresham, North Ormesby and Brambles Farm, Pallister, Park End, Park, Thorntree and University) and one at low
risk (Linthorpe); and
- mobilises jointly with neighbouring appliances from Coulby Newham, Grangetown, Marine and Thornaby fire stations, to provide
part cover to a further six wards.
None at present.
None at present. Whilst housing proposed by the Local Plan - Housing may increase demand upon Cleveland Fire Brigade services,
they (i.e. services) are based on risk, not population levels. New housing may not attach a greater risk in itself; this will depend on the
type of housing and where it is located. Should new provision be required in the future, it will be detailed in future revisions of this IDP
(see paragraph 1.2).
Cleveland Fire Brigade is responsible for fire and rescue services in the boroughs of Hartlepool, Middlesbrough, Redcar and Cleveland,
and Stockton-on -Tees.
None identified.
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Existing provision
Gaps/deficiencies in provision
Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Higher education
Middlesbrough is served by Teesside University, which has its main campus to the south of the town centre.
There are no gaps or deficiencies in provision presently.
There is no additional provision planned, although the University is seeking to develop its campus through new buildings.
Teesside University.
The Proposals Map identifies the University sector of the Town Centre and Regeneration DPD Policy REG 24 (The Southern Sector University of Teesside) supports the continued growth of the University, including suitable expansion sites and premises to improve and
extend the existing campus.
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Existing provision

Gaps/deficiencies in provision
Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan

Libraries
Library provision in Middlesbrough comprises nine branch libraries, one central (Town Centre) library and also a housebound service.
Together these cover the entire borough, with no resident being further than one mile from their nearest library; branch libraries are
located in the following areas:
Acklam;
Berwick Hills;
Coulby Newham (Rainbow Library);
Easterside (within the local Community Hub);
Grove Hill (within the local Community Hub);
Hemlington;
Marton;
North Ormesby; and
Thorntree (within the local Community Hub).
None at present.
None at present.
Middlesbrough Council provides a library service for everyone, who lives, works or studies within the borough. In doing so the service:manages the stock at all service points;
provides a wide range of activities, services and events for all ages linked to literacy;
provides access to computer facilities for the public;
provides a range of health and well-being activities and services, including 'Books on Prescription'; and
manages the Bookstart programme for Middlesbrough
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards providing new or improved community
facilities, such as libraries.
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Existing provision

Gaps/deficiencies in provision
Provision already planned

Responsibilities for delivery

Relevant provisions within the
Local Plan

Local healthcare (GPs, dentists etc.)
Existing local healthcare provision in Middlesbrough consists of:
16 dental practices;
25 GP practices
12 opticians;
31 pharmacists; and
Resolution Health Centre (a GP led walk-in centre) in North Ormesby Health Village.
None identified.
Not at present.
Clinical Commissioning Groups (CCGs) are clinically led groups that include all of the GP groups in their locality area. The aim of this is
to give GPs and other clinicians the power to influence commissioning decisions for their patients. NHS South Tees CCG does not
commission primary care services however; NHS England, which governs CCGs, commissions the following:
GPs
pharmacies;
dentists;
optometrists; and
specialist services.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards providing new or improved local health
facilities. In addition, Regeneration DPD Policy REG33 (Cargo Fleet Medical Centre) states planning permission for a medical centre
on land off Cargo Fleet Lane will be granted, providing the policy criteria are met.
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Existing provision

Gaps/deficiencies in provision

Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Nursery schools/early years education
Formal early years education in Middlesbrough includes:
eight pre-school play groups;
28 private and voluntary nurseries;
two local authority nurseries; and
nursery classes provided at all (41) of the borough’s primary schools.
There are also nine designated Children’s Centres in the borough (including two centres within community hub sites), which provide
childcare and early education, as well as family support to the local area. Six are a campus model with early years services and
childcare on a primary school site, and three are located within community facilities, but all have links to daycare.
Evidence suggests there are gaps in provision, as Middlesbrough has seen a rise in the birth rate in previous years and growth in the
number of children entitled to early years childcare provision. As a result, Council officers have audited the existing provision and are
currently modelling future demand, in light of the new statutory duty on local authorities to ensure 15 hours of day care for eligible two
year olds. This is expected to include at least 1,400 two year olds by 2014, based on current population trends. The Council has also
experienced pressure for allocating an existing entitlement to places for three year olds, due to the increased birth rate. This is an area
of Council duty that requires continuous place planning to track population changes. The south and east of the town (particularly
Hemlington and Coulby Newham) are recognised as needing additional places creating for two year olds provision, with a requirement
for two new nurseries in this area based upon the existing population.
Trajectory funding has been allocated to increase places between now and 2014. There are no plans for new build provision however,
with the Council looking to expand and remodel existing facilities.
Under the Childcare Act 2006, Middlesbrough Council has a statutory duty to ensure sufficient provision for two and three year olds for
15 hours a week, and to ensure sufficient childcare to meet parents needs for all other ages.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards infrastructure, including improvements to
existing or new community or education facilities.
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Existing provision

Gaps/deficiencies in provision

Police services
Cleveland Police Force provides full and part time Police Officers, Special Constables and Community Support Officers to tackle crime
and promote community safety in Middlesbrough, home to the largest area Headquarters is the Force area (see below) and a number
of satellite stations and offices, details of which are provided below:
Middlesbrough District HQ, Bridge Street West, Middlehaven, Middlesbrough, TS2 1AB;
Grove Hill Police Office*, c/o Resource Centre, Bishopton Road, Middlesbrough, TS4 2RP;
Berwick Hills Police Office*, c/o Housing Office, Crossfell Road, Middlesbrough, TS3 7RL; and
Coulby Newham Police Station, Bickley Way, Coulby Newham, Middlesbrough, TS8 9NN.
None at present. Current provision is considered adequate and monitored on a daily basis - with stations operating fluidly - so officers
can be relocated to meet demand in other areas if required. Gaps/deficiencies that may arise in the future are likely to be due to the
nationwide cut** in Police funding as part of the Coalition Government Comprehensive Spending Review in October 2010, with Police
recruitment also frozen nationally.
None at present. The number of staff needed to police an area is not based on population or the location and level of development per
se; the level of crime dictates Police deployment, which is influenced by a number of factors that in the long-term could be affected by
the Local Plan - Housing, including:
type of housing;
population density;
housing quality; and
whether there is a stable population.

Provision already planned
Should new provision be required in the future as a result of any of the above, it will be detailed in future revisions of this IDP (see
paragraph 1.2).

Responsibilities for delivery
Relevant provisions within the
Local Plan

The decision to move to a proposed new Police HQ at Hemlington Grange is pending sale of the current site for housing development.
Tests are ongoing on the current Ladgate Lane site suitability and the building contract has gone out to tender to ascertain potential
costs. The current expectation is to move to a new purpose-built HQ by the end of 2015. The new site is expected to be around £1m a
year cheaper to run than the current Ladgate Lane site, which is no longer fit for purpose.
Cleveland Police Force is responsible for policing the boroughs of Hartlepool, Middlesbrough, Redcar and Cleveland, and Stockton-onTees.
Core Strategy Policy CS4 requires proposals to contribute towards creating safe and attractive environments at all times of the day and
night, incorporating the objectives the aims and objectives of both the ‘Secured by Design’ and ‘Designing Out Crime’ concepts into
development layouts. As a consequence, the need for further Police presence due to new housing could be negated by well-designed
development.

*Not open to the general public.
**Reduced by 20% in real terms over the next three to four years, with almost two thirds cut in the first two years.
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Schools (primary and secondary)
Existing school provision in the borough is as follows:
41 primary schools (11 voluntary-aided Catholic schools);
seven secondary schools (three academies; one voluntary-aided Catholic school; and one trust school);
four special schools; and
three pupil referral units.

Existing provision

Gaps/deficiencies in provision

Provision already planned

Responsibilities for delivery
Relevant provisions within the
Local Plan

In terms of post-16 education, this is predominantly provided by the independent further education sector at Middlesbrough College and
the Cleveland College of Art and Design, although Macmillan Academy, King’s Academy and Trinity Catholic College also offer post-16
provision. No further information on post-16 provision is available at this time. The Council will continue to seek further information on
(post-16) provision however; if and when it is received it will be provided in future versions of the IDP (see paragraph 1.2).
In addition to the four special schools, Middlesbrough has a number of specially resourced special units in mainstream primary and
secondary schools. There are 157 places funded in this way in primary schools and 155 places in secondary schools currently, with
support offered covering a range of special educational needs, including:
moderate learning difficulties
visual and hearing impairments
autism
speech and language; and
physical and medical needs.
Whilst there are no gaps/deficiencies in provision at present, an increase in birth rates and changes to the town’s demographics is
creating pressure for places in schools, which is already being felt in primary and special schools and should start to feed through to
the secondary sector within the next 5-10 years.
The Council is currently modelling future demand for school places based on projected higher numbers of pupils coming through the
education system, with a view of putting in place a programme of investment to expand a number of schools in key locations. This
programme will focus on the primary sector, while continuing to monitor the secondary sector. A review of special education needs and
alternative provision is taking place.
Middlesbrough Council is responsible for ensuring there are sufficient school places for every statutory school-age child who requires
one.
Core Strategy Policy CS16 (Education) contains the strategic policy framework in relation to the provision of new education facilities
(e.g. extensions to existing or the provision of new schools) and Core Strategy Policy CS6 enables the Council to negotiate developer
contributions towards providing such infrastructure.
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Existing provision

Gaps/deficiencies in provision

Provision already planned
Responsibilities for delivery
Relevant provisions within the
Local Plan

Sports and leisure facilities
Middlesbrough Council’s sport and leisure facilities are as follows:
Neptune Centre (25x8 metres [m] lane swimming pool with teaching pool; X4 gym; activity rooms; and versatile spaces upstairs in
Jo Waltons);
Southlands Centre (Outdoor 3G synthetic turf pitch; activity rooms, theatre hall; four court sports hall; X4 gym, spinning studio; and
small hall);
Rainbow Centre (25x6m lane swimming pool, with learning pool and baby pool; spinning studio; squash courts; ancillary hall; X4
gym; and six court sports hall);
Municipal Golf Centre (18 hole golf course; pitch and putt course; practice ground; driving range; bar and catering facility);
Clairville Stadium (athletics track and in field; X4 gym; activity room);
Middlesbrough Cycle Circuit (1km closed road racing circuit open for public and competitive cycle events); and
Prissick Skate Park (state of the art Skate Park for extreme sport provision).
There is also extensive private sector sports facility provision in the borough. This is predominantly private gym/fitness and commercial
synthetic turf pitch provision.
None at present. Current Middlesbrough Council provision against demand is as follows:
swimming pool provision of 991.5 square metres (sq.m) of water space compares to an estimated demand of 1414.75sq.m, with
the shortfall met by the private sector;
sports hall provision of 10 courts against modelled demand of 40 courts, with the shortfall met through education-based provision;
and
fitness station provision of 124 units against demand of 380, with private sector provision more than exceeding the shortfall.
Over provision by the private sector does not necessarily provide opportunities for all people in Middlesbrough however, because
pricing and membership models are often not sympathetic to local need. Existing leisure provision at Council facilities is also likely to
be reduced in light of the current spending reviews, where 50% savings may need to be made in non-core areas. Furthermore, few
schools do community provision well.
Whilst in the early stages, the planned development of the Prissick Sports Village could potentially modernise and increase the leisure
offer.
Middlesbrough Council, private operators and educational facilities are responsible for the provision of sports and leisure facilities in the
borough.
Core Strategy Policy CS6 enables the Council to negotiate developer contributions towards infrastructure, including new or improved
sports and leisure facilities.
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Existing provision

Gaps/deficiencies in provision
Provision already planned

Responsibilities for delivery

Strategic healthcare (hospitals and acute provision)
Strategic healthcare provision in Middlesbrough, which serves residents within the borough and beyond, consists of:
James Cook University Hospital - a large acute hospital that provides a wide range of district general hospital services and
specialist services, including neurosciences, renal medicine, spinal injuries, major trauma, cardiothoracic, vascular surgery and
cancer services. The accident and emergency department is the designated major trauma centre for the southern half of the
northern region and the hospital has a dedicated 24-hour acute admissions unit;
Carter Bequest Primary Care Hospital - this provides services such as specialist stroke rehabilitation, general rehabilitation,
assessment of present and future care needs, diagnostics, drug initiation and administration (including intravenous), blood
transfusions, pain control and palliative care. It is used by consultants from James Cook University Hospital, GPs and community
matrons in the Middlesbrough area;
Bankfields Court - a purpose built inpatient facility for adults from Teesside with learning disabilities, who have associated mental
health problems and/or challenging behaviour and/or epilepsy;
Roseberry Park - a purpose built mental health and learning disability facility; and
West Lane Hospital - this comprises of the following three units, which provide child and adolescent mental health services:
Rosewood Centre (outpatients), Evergreen Centre (specialist inpatient eating disorder service), and the Newberry and Westwood
Centres (inpatients).
Residents from Middlesbrough also have access to the Friarage Hospital (Northallerton), as well as specialist services in other parts of
the region.
None identified.
None at present.
NHS South Tees CCG commissions (or buys) the following healthcare services:
elective hospital care;
rehabilitation care;
urgent and emergency care;
most community health services; and
mental health and learning disability services.
Community services are run by South Tees Hospitals NHS Foundation Trust and mental health services by Tees, Esk and Wear Valley
Mental Health.

Relevant provisions within the
Local Plan

None identified.
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7.

Infrastructure delivery schedule

7.1

With the baseline established (see section six), and details on the proposed quantity and
location of housing development known, infrastructure providers were contacted again so
that they could identify the specific infrastructure items that will support the delivery of the
Local Plan - Housing or contribute towards creation of sustainable communities. These are
set out in a detailed infrastructure schedule on pages 47 - 57.

7.2

To gain as much information as possible about these (infrastructure) items, the respective
providers were requested to provide as much information as possible on each. As set out
in paragraph 4.1, this includes:
-

7.3

the housing sites to which the requirement is related and the Local Plan - Housing
policies that it will help support;
the (lead) delivery organisation(s) and any partners responsible for delivery;
envisaged costs (if known);
sources of funding (if known);
the envisaged timing of delivery i.e. short (2013 - 2019), medium (2019 - 2024) or
long term (2024 - 2029);
the importance of the infrastructure (see paragraph 7.3); and
the risk of non-delivery of the infrastructure (see paragraph 7.4) and any contingency
arrangements in place to ensure provision.

Because development viability issues, resource limitations and service priorities mean that
prioritisation of specific infrastructure elements may be required in the future it is vital to
classify each in terms of importance. As a result, the following categories are used in the
detailed infrastructure schedule:
Fundamental (e.g. electricity)
infrastructure fundamental up-front to support development, which could not occur
without it (e.g. electricity);
Necessary (e.g. schools)
infrastructure necessary to support development, albeit where the precise timing and
phasing of provision is less critical, and development can commence without it in
place; and
Desirable (e.g. libraries)
infrastructure that is desirable in order to enhance quality of life and build sustainable
communities, but where the timing and phasing of provision is not critical over the
plan period.

7.4

Notwithstanding possible contingencies, there is always a risk of infrastructure not being
delivered - there may be a lack of funding or difficulty in obtaining planning permission
for example - so it is important to assess the risk of non-delivery. This was carried out for
each infrastructure item, using the following categories:
High risk
there is no funding in place and it is uncertain whether this can be secured; and/or
it is not yet known who will be responsible for providing the infrastructure; and/or
planning and/or other consents are required to secure delivery, and the likelihood of
these being granted is uncertain;
-

Medium risk
a clear source of funding or mechanism for securing it has been identified, and it has
a reasonable chance of being secured; and/or

-
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-

planning and/or other consents may be needed to secure delivery, but there is strong
likelihood they would be granted;

Low risk
funding has already been secured or is expected; and
no planning or other consents are required, and/or there is a statutory duty to provide
the required infrastructure in step with development.
-
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Infrastructure
Group

Green

Scheme

Middlehaven Urban Park

Green

Grove Hill Linear Park

Green

Stewart Park de-culvert
and reed bed (linked to
Stewart Park and
Cypress Road
improvements)

Green

Stewart Park and
Cypress Road
improvements (linked to
Stewart Park de-culvert
and reedbed)

Green

Marton West Beck
improvements (Prissick
de-culverting linked to
Prissick Sports Village)

Green/
physical/
social

Prissick Sports Village
(linked to Prissick deculverting)

Green

Marton West Beck
improvements
(Golf Centre)

Green

Improvements to Marton
West Valley Nature
reserve; Marton West
Beck Valley;
Bonnygrove Park and
Fairy Dell

Green

Millennium Green/
Middlebeck corridor

Importance

Desirable

Desirable

Desirable

Desirable

Location

Middlehaven

Grove Hill;
Linthorpe

Marton

Relevant housing
site(s)

Middlehaven

Grove Hill

Low Gill

Marton

Low Gill

Desirable

Beechwood;
Easterside;
Marton

Beechwood;
Grove Hill;
Ladgate Lane
Prissick (all sites)

Desirable

Beechwood;
Easterside;
Marton

Beechwood;
Grove Hill;
Ladgate Lane;
Prissick (all sites)

Desirable

Beechwood;
Easterside;
Marton

Beechwood;
Grove Hill;
Ladgate Lane
Prissick (all sites)

Desirable

Desirable

Coulby
Newham

Coulby Newham;
Site 44

Town Farm

Land at MTLC;
Land adjacent
MTLC

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

H2

Homes and
Communities
Agency (HCA);
Able UK

H13
H19

Middlesbrough
Council;
Environment
Agency; Erimus
Housing

H36

Middlesbrough
Council;
Environment
Agency

H36

Middlesbrough
Council

H3
H4
H6
H19
H20
H22
H35
H3
H4
H6
H19
H20
H22
H35
H3
H4
H6
H19
H20
H22
H35

Middlesbrough
Council;
Environment
Agency; The
James Cook
University
Hospital (JCUH)
Middlesbrough
Council; JCUH;
Sport England;
Teesside
University

Middlesbrough
Council

H8
H26
H31

Middlesbrough
Council

H31

Middlesbrough
Council

Cost (£)

£1.4m

£724,000

£230,000

£75,000

£220,000

£20m

£85,000

£130,000

£100,000

MBC
funding
(£)

£400,000

See other
funding
sources

£65,000

Nil

Other funding
sources

Nil

HCA; Landfill
Tax via Able
UK

£1.2m

Nil

Water
Framework
Directive
(WFD); Joint
Venture Board
(Erimus and
Middlesbrough
Council

£50,000

£75,000

WFD

N/A

Nil

WFD/Capital
Programme

£12m

£2m

JCUH; Teesside
University;
WFD

Nil

£85,000
(Ladgate
Lane section
106)

£110,000

Other
funding
amount
(£)

Section 106
funding (£)

N/A

Timing of delivery

Risk of non-delivery

Contingency
arrangements

Short term
2013/2014

Medium - funding for the
project is in place and will
be completed subject to
securing planning
permission.

Another source of
funding will be sought.

£137,000
Environme
nt Agency;
£587,000
Joint
Venture
Board

Short term - start
on site 2013/2014

Medium - funding for the
project is in place and will
be completed subject to
securing planning
permission.

Another source of
funding will be sought.

£115,000

Short term - start
on site 2013/2014,
with tree removal
major works in
2014/2015

Medium - some funding is
in place and the project will
be completed subject to
securing additional funding
from the Low Gill section
106.

Another source of
funding will be sought.

N/A

Short term
2014/2015

Medium - the project will be
carried out subject to
receipt of section 106
funding.

Another source of
funding will be sought.

Short term - start
on site 2013/2014

Medium - funding for the
project is in place and will
be completed subject to
securing planning
permission.

Another source of
funding will be sought.

£6m

Short term
2013/2014

Medium - funding for the
project is in place and will
be completed subject to
securing planning
permission.

Another source of
funding will be sought.

N/A

Short term
2018/2019

Medium - the project will be
carried out subject to
receipt of section 106
funding.

Another source of
funding will be sought.

£110,000

Nil

£130,000
(Site 44
section 106)

Forestry
Commission
Grant - TBC

TBC

Short term - start
on site 2014/2015

Nil

£100,000
(from MTLC
capital
contribution)

N/A

N/A

TBC

Medium - work will be
carried out subject to
receipt of section 106
funding. Forestry
Commission Grant also not
in place.
Medium - the project will be
carried out subject to
receipt of section 106
funding.

Another source of
funding will be sought.

Another source of
funding will be sought.

Middlebeck
Land at MTLC;
High - no funding is in place
improvement (linked to
Middlesbrough
Another source of
Desirable
Town Farm
Land adjacent
H31
Green
TBC
TBC
TBC
TBC
TBC
TBC
currently and no source has
Millennium Green
Council
funding will be sought.
MTLC
been identified.
project)
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Infrastructure
Location

Relevant housing
site(s)

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

Cost (£)

MBC
funding
(£)

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

Group

Scheme

Importance

Green

Tree planting

Desirable

Borough-wide

N/A

N/A

Middlesbrough
Council; Forestry
Commission

TBC

TBC

TBC

TBC

TBC

TBC

Green

Whinney Banks
backlands improvement

Desirable

Whinney
Banks

Acklam Green

H3
H18

Middlesbrough
Council

TBC

TBC

TBC

TBC

TBC

TBC

Green

Newham Beck
improvement (Devils
Bridge to Ladgate Lane
section)

H6
H22

Middlesbrough
Council;
Middlesbrough
Environment City
(MEC)

TBC

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

Another source of
funding will be sought.

Green/
physical

River Tees
Rediscovered
Programme (green
infrastructure
improvements along
River Tees corridor)

Desirable

Middlehaven

Middlehaven

H2

TBC

£150,000
(M’bro
projects
only)

£78,000

TBC

Heritage Lottery
Fund (HLF)

£72,000

Short term
2014/2018

Medium - not all of the
funding is currently
confirmed.

Other funding sources
will be sought.

Green/
physical

SuDS

Necessary

Clairville
Common

Clairville

H31

TBC

TBC

TBC

Developer

TBC

Short term
2014/2015

TBC

TBC

Necessary

Saltersgill
Fields

Beechwood;
Grove Hill

H3
H19
H35

TBC

Short term - if
funding is in place
work would take
place 2014/2015

TBC

TBC

Desirable

Clairville
Common

Clairville

H31

Necessary

Middlehaven

Middlehaven

Desirable

Acklam

Acklam;
Brookfield

Green/
physical

Green/
physical
Green/
physical
Green/
physical

Green/
social

SuDS
Clairville Common improvements to area
and car parking (see
also SuDS)
Durham Street/Dock
Street remediation
Acklam Hall - drainage
works to Avenue of
Trees
Kader play area and
enhancement of existing
open space

Desirable

Desirable

Central
Middlesbrough

Ladgate Lane

Middlesbrough
Council;
developer
Middlesbrough
Council;
Environment
Agency

High - no funding is in place
currently and no source has
been identified.
High - no funding is in place
currently and no source has
been identified.

Another source of
funding will be sought.
Another source of
funding will be sought.

TBC

TBC

TBC

Flood Defence
Grant in Aid

Middlesbrough
Council

£450,000

Nil

£450,000
(capital
contribution)

N/A

N/A

Short term
2014/2015

TBC

Another source of
funding will be sought.

H2

Middlesbrough
Council; ; HCA

£3m

Nil

Nil

HCA

£3m

Short term
2013/2014

Low - funding approved by
HCA.

Another source of
funding will be sought.

St David’s

H33

Middlesbrough
Council

£52,000

Nil

£52,000

N/A

N/A

Short term
2014/2015

TBC

Another source of
funding will be sought.

Acklam Hall;
Brookfield (all sites);
St David’s;
Trimdon Avenue

H5
H25
H30
H33

N/A

N/A

Short term
2014/2015

TBC

Another source of
funding will be sought.

Middlesbrough
Council

£208,000

Nil

£208,000
(Trimdon
Avenue
capital
contribution)
£30,000
(Hemlington
Hall School
section 106)

Improving landscaping
Hemlington Grange;
H7
and facilities at
Land adjacent
Middlesbrough
Short term
Another source of
Desirable
Hemlington
£30,000
Nil
N/A
N/A
TBC
H22
Hemlington Recreation
Hemlington Hall
Council
2013/2014
funding will be sought.
H30
Centre
School
Development of a full
Low - infrastructure to be
Green/
size artificial grass pitch
H4
Middlesbrough
Approx.
Short term - before
provided as part of
N/A
Necessary
Prissick
Prissick (all sites)
TBC
TBC
N/A
N/A
Social
within Prissick Sports
H20
Council
£550,000
2015
development at Prissick.
Village
Provision of an
Acklam Iron &
Green/
additional junior playing
Necessary
Clairville
H33
N/A**
N/A**
N/A**
N/A**
N/A**
N/A**
N/A**
N/A**
N/A**
Steelworks Club
Social
pitch at Saltersgill
Development of an
additional full size
artificial grass pitch or
Medium - the project will be
Green/
Acklam Hall;
H30
Middlesbrough
Approx.
improvements to the
Desirable
Acklam
TBC
£550,000
N/A
N/A
TBC
carried out subject to
N/A
Social
St David’s
H34
Council
£550,000
drainage of existing
receipt of section 106
pitches at the Hustler
funding.
Trust site
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
**The junior pitch is already in position (at Saltersgill) as part of temporary arrangements while development is planned/ongoing at Prissick.
Green/
social
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Infrastructure
Group

Scheme

Physical

A174/A19 junction
(capacity) improvements

Physical

Provision of a vehicular
and pedestrian bridge
over the Dock entrance
for improved access to
Middlehaven
(‘Manhattan Gate
crossing’)

Importance

Fundamental

Desirable**

Location

Relevant housing
site(s)

A19/A174
junction

Brookfield (Land
adjacent
Cunningham House
and Low Lane);
Coulby Newham;
Hemlington Grange;
Nunthorpe (all
sites);
Land adjacent
Hemlington Hall
School;
Longridge;
Low Gill;
Stainton (all sites)

Middlehaven

Middlehaven

Related
Local Plan Housing
policies*
H5
H7
H8
H9
H10
H21
H23
H26
H27
H28
H29
H30
H31
H36

H2

Lead delivery
organisation(s)
and partners

Highways
Agency

Middlesbrough
Council; HCA;
TVU

Cost (£)

£6m

£5.2m

MBC
funding
(£)

N/A

TBC

Section 106
funding (£)

£240,000 (if
required)

TBC

Other funding
sources

Highways
Agency Pinch
Point Fund

Tees Valley
Local Major
Scheme
Prioritisation

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

£6m

Short term improvements (not
including any
additional works)
scheduled for
completion by
Spring 2015

Low - funding is in place
and work is programmed.

N/A

TBC

Short term between 2015 and
2019 (business
case will be
developed over the
next year)

High - scheme approved by
the Local Transport Board
(LTB) but all of the funding
is not in place. A final
decision upon which of the
schemes should be funded
will be made in 2015.

None at present

Brookfield (Land
H5
adjacent
H7
Cunningham House
H8
and Low Lane);
H9
Stainton Way western
Coulby Newham;
H10
extension - new link
Developers;
Hemlington Grange;
H21
Tees Valley
between the A174
Highways
A19/A174
Nunthorpe (all
H23
Local Major
Physical
(Parkway)/A1044 Low
Fundamental
TBC
TBC
TBC
TBC
Agency;
£8m
TBC
TBC
junction
sites);
H26
Scheme
Lane junction and the
Middlesbrough
Land adjacent
H27
Prioritisation
A19/A1130 Acklam
Council
Hemlington Hall
H28
Road junction
School;
H29
Longridge;
H30
Low Gill;
H31
Stainton (all sites)
H36
Brookfield (Land
H5
adjacent
H7
Cunningham House
H8
and Low Lane);
H9
Stainton Way widening
Coulby Newham;
H10
(west) - adding an extra
Hemlington Grange;
H21
Tees Valley
lane onto Stainton Way
Coulby
Nunthorpe (all
H23
Middlesbrough
Local Major
Physical
Necessary
TBC
TBC
TBC
TBC
£900,000
N/A
£900,000
(westbound) between
Newham
sites);
H26
Council
Scheme
Newham Way and
Land adjacent
H27
Prioritisation
B1365
Hemlington Hall
H28
School;
H29
Longridge;
H30
Low Gill;
H31
Stainton (all sites)
H36
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
**Infrastructure is desirable insofar as it relates to the delivery of housing only, not the wider regeneration of Greater Middlehaven as a mixed-use development.
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Infrastructure
Group

Scheme

Physical

Longlands to Prissick
link - new link adjacent
to Ormesby Beck
between B1380 Ladgate
Lane and the
A172/A1085 Longlands
Road Roundabout

Importance

Fundamental

Location

Relevant housing
site(s)

B1380/A172/
A1085

Beechwood;
Clairville;
Cornforth Avenue;
Grove Hill;
Prissick (all sites)
Brookfield (Land
adjacent
Cunningham House
and Low Lane);
Coulby Newham;
Hemlington Grange;
Nunthorpe (all
sites);
Land adjacent
Hemlington Hall
School;
Longridge;
Low Gill;
Stainton (all sites)

Physical

Stokesley Road dualling
- dualling of B1365
between Stainton Way
and Newham Way

Necessary

Coulby
Newham;
Hemlington

Physical

Prissick relief road

Necessary

Prissick

Prissick (all sites)

Physical

Vehicular access
arrangement off the
A1043

Fundamental

Nunthorpe

Guisborough Road

Physical

Related
Local Plan Housing
policies*
H3
H4
H19
H20
H31
H32
H35
H5
H7
H8
H9
H10
H21
H23
H26
H27
H28
H29
H30
H31
H36
H4
H20

Lead delivery
organisation(s)
and partners

Middlesbrough
Council

Cost (£)

£11m

MBC
funding
(£)

TBC

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

TBC

Tees Valley
Local Major
Scheme
Prioritisation

TBC

TBC

TBC

TBC

N/A

TBC

Low - funding is in place
and work is programmed.

N/A

Middlesbrough
Council

£1.2m

N/A

£1.2m

Tees Valley
Local Major
Scheme
Prioritisation

Middesbrough
Council; JCUH

£4.8m

£2.7m

£1.7m

JCUH

£700,000

Short term
2013/2014

H10
H29

Developer

TBC

TBC

TBC

TBC

TBC

TBC

H31

Middlesbrough
Council

£207,000

£207,000
(LTP
Capital)

Nil

N/A

N/A

Short term
2013/2014

Low - funding is in place
and work is programmed.
Low - Policy H28 expects
infrastructure to be
provided as part of
development.

N/A

None at present

Cornforth Avenue;
Overdale Road;
Penrith Road

Cycle infrastructure (on
and off road) - Ladgate
Lane to Southlands
Centre

Desirable

Cycle infrastructure (on
and off road) - Neptune
Centre to Longlands
Road

Desirable

Park End

N.B. considered in
context of existing
and/or other
proposed cycle
infrastructure
Cornforth Avenue;
Overdale Road;
Penrith Road

Low - funding is in place
and work is programmed.

Another source of
funding will be sought.

£150,000
Middlesbrough
Short term
Low - funding is in place
Another source of
N.B. considered in
H31
£150,000
(LTP
Nil
N/A
N/A
Council
2013/2014
and work is programmed.
funding will be sought.
context of existing
Capital)
and/or other
proposed cycle
infrastructure
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
Physical

Berwick Hills;
Pallister
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Infrastructure
Group

Physical

Scheme

Cycle infrastructure Cargo Fleet Lane
(northern end) to
Longlands Road

Importance

Desirable

Physical

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Marton Road
to Ormesby Beck

Physical

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Marton Road
to Saltersgill Avenue

Physical

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Saltersgill
Avenue to Acklam Road

Physical

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Ormesby
Beck to Cargo Fleet
Lane

Desirable

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Cargo Fleet
Lane to Spencer Beck

Desirable

Physical

Desirable

Location

Pallister;
Brambles
Farm

Marton

Desirable

Easterside

Desirable

Brookfield;
Tollesby

Relevant housing
site(s)
Beresford Crescent;
Former Erimus
Training Centre;
Land adjacent
MTLC;
Land at MTLC

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

H31

Middlesbrough
Council

£50,000

£50,000
(LTP
Capital)

Nil

N/A

N/A

Short term
2013/2014

Low - funding is in place
and work is programmed.

Another source of
funding will be sought.

H4
H20

Middlesbrough
Council

N/A

Department for
Transport (DfT)
funding TBC

£180,000

Short term
2015/2016

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

H4
H20

Middlesbrough
Council

£90,000

Short term
2015/2016

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

H5
H21

Middlesbrough
Council

£320,000

Short term
2016/2017

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

H31

Middlesbrough
Council

DfT funding TBC

£150,000

Short term
2017/2018

High - no funding is in place
currently and it is not known
whether this will be
secured.

£150,000

Nil

Nil

Another source of
funding will be sought.

H31

Middlesbrough
Council

£200,000

Nil

Nil

DfT funding TBC

£200,000

Short term
2017/2018

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Prissick (all sites)
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Prissick (all sites)
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Brookfield (all sites)
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Cornforth Avenue;
Fulbeck Road;
Overdale Road;
Penrith Road;
Roworth Road

Park End
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Fulbeck Road;
Roworth Road
Park End;
Netherfields

Cost (£)

MBC
funding
(£)

N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Brookfield (all sites)

£180,000

£90,000

£320,000

Cycle infrastructure
(segregated
foot/cycleways or shared
surfaces) - Acklam Road
to A174

Nil

Nil

Nil

Nil

Nil

DfT funding TBC

DfT funding TBC

High - no funding is in place
N.B. considered in
H5
Middlesbrough
Short term
currently and it is not known
Another source of
£200,000
Nil
Nil
DfT funding TBC £200,000
Physical
Desirable
Brookfield
context of (linking
H21
Council
2018/2019
whether this will be
funding will be sought.
to) existing and/or
secured.
other proposed
cycle infrastructure
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Infrastructure
Group

Scheme

Physical

Cycle infrastructure
(widening and improving
existing footpaths) Ladgate Lane to White
Bridge

Physical

Cycle infrastructure
(widening and improving
existing footpaths) Ladgate Lane to
Stainton Way

Physical

Cycle infrastructure (on
and off carriage cycle
lanes) - Ladgate Lane to
Newport interchange

Physical

Cycle infrastructure (on
carriage) - Newport
interchange to Wilson
Street

Physical

Cycle infrastructure (on
and off carriage cycle
lanes with junction
treatments) - North
Ormesby to Hartington
interchange

Physical

Cycle infrastructure
(improvements and
extensions to existing
route) - Farndale Road
to Southfield Road,
including Longlands
roundabout treatment

Importance

Location

Relevant housing
site(s)

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

H31

Middlesbrough
Council

H7
H23
H31

Middlesbrough
Council

H3
H18
H33

Middlesbrough
Council

H3
H17

Middlesbrough
Council

H3
H17

Middlesbrough
Council

H3
H19

Middlesbrough
Council

Cost (£)

MBC
funding
(£)

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

£400,000

Medium term
2019/2020

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

£620,000

Medium term
2020/2021

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

£200,000

Medium term
2021/2022

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

£50,000

Medium term
2022/2023

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

£100,000

Medium term
2022/2023

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

£250,000

Medium term
2023/2024

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

Cornforth Avenue;
Overdale Road;
Penrith Road;
Prissick (all sites)
Desirable

Marton Grove;
Park End

Desirable

Coulby
Newham;
Hemlington

Desirable

Acklam;
Brookfield;
Whinney
Banks

Desirable

Gresham;
Town Centre

Desirable

North
Ormesby;
Town Centre

N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Grove Hill

Desirable

Grove Hill;
Marton Grove;
Town Centre

N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Low Gill

N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Hemlington Grange;
Land adjacent
Hemlington Hall
School
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Acklam Green;
Acklam Hall;
St David’s
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Gresham
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure
Gresham

£400,000

£620,000

200,000

£50,000

£100,000

£250,000

Cycle infrastructure
(improvements and
extensions to existing
route) - Laurel Road to
Captain Cooks Crescent

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Nil

Nil

DfT funding TBC

DfT funding TBC

DfT funding TBC

DfT funding TBC

DfT funding TBC

DfT funding TBC

High - no funding is in place
N.B. considered in
Middlesbrough
Medium term
currently and it is not known
Another source of
Physical
Desirable
Marton
context of (linking
H36
£50,000
Nil
Nil
DfT funding TBC £50,000
Council
2023/2024
whether this will be
funding will be sought.
to) existing and/or
secured.
other proposed
cycle infrastructure
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Infrastructure
Group

Scheme

Physical

Cycle infrastructure
(improvements and
extensions to existing
route) - Gainsborough
Road to A174 junctions

Physical

Footpath network - long
distance multi-user route
(Phase 1)

Importance

Location

Relevant housing
site(s)

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

H4
H20
H36

Middlesbrough
Council

£25,000

Middlesbrough
Council

£70,000
approx.

TBC

TBC

Cost (£)

MBC
funding
(£)

Section 106
funding (£)

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

£25,000

Medium term
2023/2024

High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

TBC

TBC

Short/medium term
2014 - 2020

Other funding
sources

Low Gill;
Prissick
N.B. considered in
context of (linking
to) existing and/or
other proposed
cycle infrastructure

Desirable

Marton

Desirable

Coulby
Newham;
Nunthorpe

Coulby Newham

H8
H26

Physical

Footpath network - long
distance multi-user route
(Phase 2)

Desirable

Coulby
Newham

Coulby Newham;
Hemlington Grange

H7
H8
H23
H26

Middlesbrough
Council

£130,000
approx.

TBC

TBC

TBC

TBC

Short/medium term
2014 - 2020

Physical

Footpath network - long
distance multi-user route
(Phase 3)

Desirable

Coulby
Newham;
Hemlington

Hemlington Grange;

H7
H23

Middlesbrough
Council

£160,000
approx.

TBC

TBC

TBC

TBC

Short/medium term
2014 - 2020

Physical

Footpath network - long
distance multi-user route
(Phase 4)

Hemlington;
Stainton

Hemlington Grange;
Land adjacent
Hemlington Hall
School;
Stainton (all sites)

H7
H9
H23
H27
H31

Middlesbrough
Council

£75,000
approx.

TBC

Medium/long term
2019 - 2029

Desirable

Nil

TBC

Nil

TBC

DfT funding TBC

TBC

High - no funding is in place
currently and it is not known
whether this will be
secured.
High - no funding is in place
currently and it is not known
whether this will be
secured.
High - no funding is in place
currently and it is not known
whether this will be
secured.
High - no funding is in place
currently and it is not known
whether this will be
secured.

Another source of
funding will be sought.

Another source of
funding will be sought.

Another source of
funding will be sought.

Another source of
funding will be sought.

High - no funding is in place
currently and it is not known
Another source of
Physical
Desirable
Stainton
Stainton (all sites)
TBC
TBC
TBC
TBC
whether this will be
funding will be sought.
secured.
H10
High - no funding is in place
Bridleway network - link
H28
Middlesbrough
£70,000
Short/medium term currently and it is not known
Another source of
Physical
to North Yorkshire
Desirable
Nunthorpe
Nunthorpe (all sites)
TBC
TBC
TBC
TBC
H29
Council
approx.
2014 - 2020
whether this will be
funding will be sought.
National Park (Phase 1)
H30
secured.
H10
High - no funding is in place
Bridleway network - link
H28
Middlesbrough
£40,000
Short/medium term currently and it is not known
Another source of
Physical
to North Yorkshire
Desirable
Nunthorpe
Nunthorpe (all sites)
TBC
TBC
TBC
TBC
H29
Council
approx.
2014 - 2020
whether this will be
funding will be sought.
National Park (Phase 3)
H30
secured.
H10
High - no funding is in place
Bridleway network - link
H28
Middlesbrough
£100,000
Medium/long term
currently and it is not known
Another source of
Physical
to North Yorkshire
Desirable
Nunthorpe
Nunthorpe (all sites)
TBC
TBC
TBC
TBC
H29
Council
approx.
2019 - 2029
whether this will be
funding will be sought.
National Park (Phase 4)
H30
secured.
Footpath network High - no funding is in place
creation of circular and
Coulby
H8
Middlesbrough
£100,000
Short/medium term currently and it is not known
Another source of
Physical
Desirable
Coulby Newham
TBC
TBC
TBC
TBC
linear routes (Newham
Newham
H26
Council
approx.
2015 - 2020
whether this will be
funding will be sought.
Hall)
secured.
High - no funding is in place
Footpath network Nunthorpe
H10
Middlesbrough
Short/medium term currently and it is not known
Another source of
Physical
Desirable
Nunthorpe
TBC
TBC
TBC
TBC
TBC
Nunthorpe Grange links
(Guisborough Road)
H29
Council
2015 - 2020
whether this will be
funding will be sought.
secured.
High - no funding is in place
Footpath network H5
Middlesbrough
£270,000
Short/medium term currently and it is not known
Another source of
Physical
creation of circular and
Desirable
Brookfield
Brookfield (all sites)
TBC
TBC
TBC
TBC
H21
Council
approx.
2015 - 2020
whether this will be
funding will be sought.
linear routes (Stainsby)
secured.
High - no funding is in place
Footpath network - Blue
H5
Brookfield (all sites);
Middlesbrough
£200,000
Short/medium term currently and it is not known
Another source of
Physical
Bell Beck infrastructure
Desirable
Brookfield
H21
TBC
TBC
TBC
TBC
Council
approx.
Trimdon Avenue
2015 - 2020
whether this will be
funding will be sought.
improvements
H31
secured.
Footpath network High - no funding is in place
Teesdale Way
Middlesbrough
£40,000
Short/medium term currently and it is not known
Another source of
Physical
Desirable
Middlehaven
Middlehaven
H2
TBC
TBC
TBC
TBC
infrastructure
Council
approx.
2015 - 2020
whether this will be
funding will be sought.
improvements
secured.
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
Footpath network - long
distance multi-user route
(Phase 5)

H9
H27

Middlesbrough
Council

£70,000
approx.
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Short/medium term
2014 - 2020

Infrastructure
Location

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

Cost (£)

£350,000
approx.

TBC

TBC

MBC
funding
(£)

Section 106
funding (£)

Other
funding
amount
(£)

Timing of delivery

TBC

TBC

Short/medium term
2015 - 2020

Other funding
sources

Risk of non-delivery

Contingency
arrangements

Group

Scheme

Physical

Footpath network Borough-wide
infrastructure
improvements

Desirable

Various

N/A

N/A

Middlesbrough
Council

Physical

New rail station

Desirable

Middlehaven

Middlehaven

H2

TBC

TBC

TBC

TBC

TBC

TBC

Medium/long term
2019 - 2029

Physical

New rail station (linked
to Park and Ride - see
below)

Desirable

Nunthorpe
(Parkway)

Nunthorpe (all sites)

H10
H28
H29
H30

TBC

TBC

TBC

TBC

TBC

TBC

Medium/long term
2019 - 2029

High - no source of funding
or delivery organisation(s)
have been identified.

None at present

Physical

Multi-storey car park

Desirable

Gresham

None identified

H3
H17

TBC

TBC

TBC

TBC

TBC

TBC

Medium/long term
2019 - 2029

High - no source of funding
or delivery organisation(s)
have been identified.

None at present

Low Gill;
Nunthorpe (all
sites);
Prissick

H4
H10
H20
H28
H29
H30
H36

TBC

TBC

TBC

TBC

TBC

TBC

Medium/long term
2019 - 2029

High - no source of funding
or delivery organisation(s)
have been identified.

None at present

Unknown - in line
with development

Low - Virgin Media would
seek to provide the
infrastructure in tandem
with development.

If an agreement cannot
be reached between
the developer/
contractor and Virgin
\Media, it is the
responsibility of the
contractor to install
necessary
infrastructure/ducting to
each dwelling.

Unknown - in line
with development.

Low - ensuring a gas
supply to new development
is the responsibility of the
developer, and Northern
Gas Networks are legally
obliged to provide new
network connections in
response to demand.

N/A

Physical

Park and Ride

Physical

Provision of suitable
infrastructure /duct for
future installation of
cable services

Physical

Extension of
intermediate or medium
pressure gas network
and installation of
pressure reduction
equipment

Importance

Relevant housing
site(s)

Necessary

Desirable

Fundamental

Nunthorpe

Borough-wide

Borough-wide

All sites

Where necessary

All

TBC

Virgin Media;
developers/
contractors

Northern Gas
Networks

Unknown

Unknown

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

High - no funding is in place
currently and it is not known
whether this will be
secured.
High - no source of funding
or delivery organisation(s)
have been identified.

Another source of
funding will be sought.

None at present

H4
H5
H7
H8
H9
H10
Low - ensuring a gas
H20
supply to new development
Installation of new lowH21
is the responsibility of the
pressure gas
H23
Northern Gas
Unknown - in line
developer, and Northern
Physical
infrastructure to feed the Fundamental
Borough-wide
All greenfield sites
Unknown
N/A
N/A
N/A
N/A
N/A
H26
Networks
with development
Gas Networks are legally
individual properties in
H27
obliged to provide new
Greenfield areas
H28
network connections in
H29
response to demand.
H30
H31
H34
H35
H36
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Infrastructure
Group

Physical

Physical

Scheme

Local electricity
substations and minor
high voltage cabling
work

High voltage
reinforcement of
electricity infrastructure

Importance

Fundamental

Fundamental

Location

Relevant housing
site(s)

Borough-wide

Where necessary
(this will be
determined as the
sites are
developed/new
connection requests
received).

Hemlington

Stainton (all sites)

This will be
determined as sites
are developed/new
connection requests
received, but such
work will probably
be necessary for the
following
developments:
Physical

High voltage
reinforcement of
electricity infrastructure

Physical

Provision of telephone
lines to development

Physical

Provision of superfast
broadband (to areas not
provided for by the
broadband market)

Fundamental

Fundamental

Desirable

Various

Brookfield (Land
adjacent
Cunningham House,
and Stainsby Hall
Farm and Stainsby
Hill Farm);
Coulby Newham;
Hemlington Grange;
Grove Hill;
Stainton (Land at
Strait Lane)

Borough-wide

All

Eston Grange;
Haverton Hill;
Seal Sands
(telephone
exchanges)

Beresford Crescent;
Former Erimus
Training Centre;
Fulbeck Road
Gresham;
Grove Hill;
Land adjacent
MTLC;
Land at MTLC;
Middlehaven;
Roworth Road

Related
Local Plan Housing
policies*

Unknown at
present

H9
H27

H3
H5
H7
H8
H9
H19
H21
H23
H26
H27

H2 - H10;
H17 - H23;
H26 - H36

H2
H3
H17
H19
H31

Lead delivery
organisation(s)
and partners

Northern
Powergrid

Northern
Powergrid

Northern
Powergrid

Openreach

Tees Valley
Local Authorities
in partnership
with TVU

Cost (£)

Unknown

Unknown

Unknown

Unknown

Unknown

MBC
funding
(£)

N/A

N/A

N/A

N/A

Unknown

Section 106
funding (£)

N/A

N/A

N/A

Other funding
sources

N/A

N/A

N/A

N/A

N/A

Nil

Broadband
Delivery UK
(match)
funding

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

N/A

TBC

Low - ensuring an electricity
supply to new development
is the responsibility of the
developer, with Northern
Powergrid legally obliged to
provide new network
connections in response to
demand.

N/A

N/A

Long term - the
initial phases of
development at
Stainton should be
accommodated by
existing
infrastructure, but if
necessary
reinforcement is
not carried out later
phases could be
compromised.

Medium - the proposed
reinforcement is already in
the design stages, but will
require land acquisition and
planning permission(s) for a
large switching station in
the Hemlington area.

N/A

N/A

Long term - the
initial phases of
development
should be
accommodated by
existing
infrastructure, but if
necessary
reinforcement is
not carried out later
phases could be
compromised.

Medium - ensuring an
electricity supply to new
development is the
responsibility of the
developer, and Northern
Powergrid are legally
obliged to provide new
network connections in
response to demand. High
voltage reinforcement may
require land acquisition and
planning permission(s)
however.

N/A

N/A

Unknown - in line
with development

Low - Openreach have a
legal obligation to provide a
telephone line to all new
development.

N/A

TBC

Short term - by
2015 if (match)
funding is
confirmed

High - no confirmed (match)
funding is in place and
there are no contingency
arrangements at present.

None

Low - as required, the
Council has been notified of
Telefonica/O2;
Physical
Desirable
Stainton Way
TBC
TBC
Unknown
N/A
N/A
N/A
N/A
TBC
the proposed development
N/A
Vodafone
and the cabinet is already
on site.
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
Radio base station
(mobile
telecommunications)
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Infrastructure

Related
Local Plan Housing
policies*
H10
H28
H29
H30
H36

Cost (£)

MBC
funding
(£)

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

Risk of non-delivery

Contingency
arrangements

TBC

TBC

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Lead delivery
organisation(s)
and partners

Location

Relevant housing
site(s)

Desirable

Nunthorpe

Low Gill;
Nunthorpe (all
sites);

Desirable

West
MIddlesbrough

N/A at present

N/A at present

TBC

TBC

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Social

Acklam/Brookfield play
area

Desirable

Acklam;
Brookfield

Acklam Hall;
Brookfield (all sites);
St David’s

H5
H21
H31
H34

Middlesbrough
Council

£180,000
approx.

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Social

Linthorpe play area

Desirable

Linthorpe

Grove Hill

H3
H19

Middlesbrough
Council

£180,000
approx.

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

H10
H28
H29
H30
H36

Middlesbrough
Council

£40,000
approx.

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Group

Scheme

Importance

Social

Community centre

Social

Community centre

Social

Youth activity in South
East Middlesbrough

Desirable

Marton;
Nunthorpe

Low Gill;
Nunthorpe (all
sites);

Social

Youth activity in
Linthorpe

Desirable

Linthorpe

Grove Hill

H3
H19

Middlesbrough
Council

TBC

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Acklam

Acklam Hall;
Brookfield (all sites);
St David’s

H5
H21
H31
H34

Middlesbrough
Council

TBC

TBC

TBC

TBC

TBC

TBC

High - no funding is in place
currently and no source has
been identified.

None at present

Stainton (all sites)

H9
H26

Middlesbrough
Council

TBC

TBC

Low - Policy H26 expects
infrastructure to be
provided as part of
development.

None at present

Nunthorpe (all sites)

H10
H28
H29
H30

TBC

Short/medium term
- initial investment
within five years,
with the potential of
further investment
to follow

High - sufficient Basic Need
funding may not be
available and local schools’
agreement will be required.

Other funding sources
will be sought.

Social

Social

Social

Youth activity in Acklam

Stainton play area

Increase in primary
school capacity in
Nunthorpe

Desirable

Desirable

Necessary

Stainton

Nunthorpe

Middlesbrough
Council; local
schools

TBC

TBC

TBC

TBC

TBC

TBC

£750,000

Department
for Education
(DfE) Basic
Need funding

Increase of
approximately 120 - 140
High - sufficient Basic Need
primary school places
funding may not be
and related facilities in
H7
available and agreement of
schools local to
Middlesbrough
Coulby Newham;
H8
DfE Basic Need
Medium term
local schools will be
Another source of
Social
Hemlington Grange;
Necessary
Hemlington
Council; local
TBC
£1.5m
Nil
TBC
Hemlington Grange
H23
funding
>5 years
required. The phasing of
funding will be sought.
potential new school
schools
H26
development may also
required in conjunction
make a new school
with additional demand
unachievable.
of 216 primary pupils
from Newham Hall Farm
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Infrastructure
Group

Scheme

Social

Potential increase of 105
primary school places
and related facilities to
2029, with a further 105
places; potential new
school in conjunction
with Hemlington Grange

Social

Potential for a new 315
place school in
conjunction with Strait
Lane

Social

Provision of at least one
additional classroom
and ancillary facilities

Social

Provision of at least one
additional classroom
and ancillary facilities

Social

Potential for one to two
additional classrooms;
potential new school
required in conjunction
with Brookfield
development

Importance

Location

Relevant housing
site(s)

Related
Local Plan Housing
policies*

Lead delivery
organisation(s)
and partners

Cost (£)

MBC
funding
(£)

Section 106
funding (£)

Other funding
sources

Other
funding
amount
(£)

Timing of delivery

TBC

TBC

TBC

DfE Basic Need
funding

TBC

Short/medium term
- initial investment
between 5 - 10
years, with further
to follow

Risk of non-delivery
High - sufficient Basic Need
funding may not be
available, and the scheme
will require the agreement
of local schools and a
suitable s106; a school
sponsor must be sought.
The phasing of
development may also
make a new school
unachievable.
High - sufficient Basic Need
funding may not be
available and the scheme
will require agreement of a
suitable s106; a school
sponsor must be sought.
The phasing of
development may also
make a new school
unachievable.

Contingency
arrangements

Coulby
Newham

Coulby Newham

H8
H26

Middlesbrough
Council; local
schools

Necessary

Brookfield

Brookfield (Low
Lane, and Stainsby
Hall Farm and
Stainsby Hill Farm)

H5
H21

Middlesbrough
Council; local
schools; school
sponsor

£6m
approx.

TBC

TBC

TBC

TBC

Medium term
>5 years

Necessary

Prissick
(Easterside
Primary
School)

Prissick
(Brackenhoe East)

H4
H20

Middlesbrough
Council; local
schools

£300,000

Nil

£300,000

Nil

Nil

Short term
<5 years

High - scheme will require
agreement of a suitable
s106.

Another source of
funding will be sought.

Nil

Short term
<5 years

High - scheme will require
agreement of both local
schools and a suitable
s106.

Another source of
funding will be sought.

TBC

Medium term
>5 years

High - scheme will require
agreement of both local
schools and a suitable
s106.

Another source of
funding will be sought.

Necessary

Necessary

Necessary

Marton

Low Gill

H36

Middlesbrough
Council; local
schools

Hemlington

Stainton (Land at
Strait Lane)

H9
H27

Middlesbrough
Council; local
schools

£300,000

TBC

Nil

TBC

£300,000

Nil

TBC

DfE Basic Need
funding

Another source of
funding will be sought.

Another source of
funding will be sought.

Coulby
High - no confirmed funding
Newham
Middlesbrough
Enlargement of two
Short term
is in place and there are no
Another source of
Social
Necessary
(Lingfield
Longridge
H31
Council; local
£188,000
Nil
£125,000
School funding
£63,000
classrooms
<5 years
contingency arrangements
funding will be sought.
Primary
schools
at present.
School)
*To avoid undue repetition, policies listed are those related to housing development on identified sites only. All infrastructure listed in this schedule will contribute - directly or indirectly - towards delivering Policies H1, H11 and H31, and some towards (non-housing) Policies CS17 and CS20.
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Appendix A: Housing allocations
1.
2a.
2b.
2c.
3a.
3b.
3b.
3d.
3e.
3f.
4a.
4b.
4c.
5.
6.
7.
8.
9a.
9b.
9c.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.

Greater Middlehaven
Inner Middlesbrough - Grove Hill
Inner Middlesbrough - Gresham
Inner Middlesbrough - Acklam Green
Prissick - Scholars Rise
Prissick - Land south of James Cook University Hospital
Prissick - Tennis World
Prissick - Prissick Depot
Prissick - Land North of Marton Avenue
Prissick - Brackenhoe East
Brookfield - Land adjacent Cunningham House
Brookfield - Low Lane
Brookfield - Stainsby Hall Farm and Stainsby Hill Farm
Ladgate Lane
Hemlington Grange
Stainton
Coulby Newham
Grey Towers Farm
Land at Nunthorpe, south of Guisborough Road
Land at Ford Close Riding Centre
Clairville
Acklam Iron & Steelworks Club
MTLC
Land adjacent MTLC
Roworth Road
Beresford Crescent
Former Erimus Training Centre
Cornforth Avenue
Fulbeck Road
Penrith Road
St David’s
Acklam Hall
Trimdon Avenue
Beechwood
Low Gill
Longridge
Land adjacent Hemlington Hall School
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Appendix A: Housing allocations
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Appendix B: Mobile telecommunications sites in Middlesbrough

Three - Annual Rollout Spreadsheet 2011 - 2012

Authority

Three and Everything Everywhere

Operator
Reference
96000

Three and Everything Everywhere
Three and Everything Everywhere

National Parks

Middlesbrough

Operator

Easting

Northing

451538

518855

Ormesby Road

Site Name

Site Address

27151

447313

516243

Stainsby Hill Farm 201154

TS5 8RE

Site Built

27161

450890

520733

Riverside Stadium (ORANGE CLV0005)

Shepherdson Way

TS3 6AH

Site Built

Three and Everything Everywhere

27163

452415

519801

TA Centre Middlesbrough East 204824

Longlands Road

TS3 8DS

Site Built

Three and Everything Everywhere

27168

450261

518745

Highfield Hotel 197990

Marton Road

TS4 2PA

Site Built

Three and Everything Everywhere

27171

449167

518670

George Kane 206707

George Kane Vehicle Repair, Stonehouse Street

TS5 6SZ

Site Built

Three and Everything Everywhere

27174

449533

517752

Keith Road Streetworks 234370

Keith Road

TS4 2UJ

Site Built

Three and Everything Everywhere

27178

449286

515521

Bluebell Hotel 187885

Acklam Road

TS5 7HL

Site Built

Three

27184

449535

520358

Centre North East (THS) 189337

73-75 Albert Road

TS1 1LP

Site Built

Three and Everything Everywhere

27195

450345

514250

Coulby Newham TA Centre 218058

Ridgeway

TS8 0TQ

Site Built

Three and Everything Everywhere

64109

450240

519740

B.T. Middlesbrough

196 Marton Road

TS4 2EP

Site Built

Three and Everything Everywhere

64110

448655

521021

Parson & Crosland

Forty Foot Road

TS2 1HG

Site Built

Three and Everything Everywhere

64122

449615

520533

Albert Road Building

16/26 Albert Road

TS1 1PR

Site Built

Three and Everything Everywhere

64150

449263

519600

Linthorpe Road

251 - 225 Linthorpe Road

TS1 4AT

Site Built

Three and Everything Everywhere

74091

448133

519598

A66 Sliproad (P74091)

Nr. St Cuthbert's Church, A66 Sliproad

TS5 4BT

Site Built

Three and Everything Everywhere

74184

448640

513938

Bus Stop Stainton Way

Three and Everything Everywhere

95935

448400

517400

Middlesbrough Rugby Club

Three and Everything Everywhere

95937

450649

517580

Marton Road DNS

Marton Road

TS4 3BS

Site Built

Three and Everything Everywhere

96911

449600

519940

Middlesbrough Tower

Teesside University, Borough Road

TS1 3BA

Site Built

Three and Everything Everywhere

96912

450291

515475

Orange Middlesbrough

Newham Grange Leisure Farm, Wykeham Way

TS8 0TG

Site Built

Three and Everything Everywhere

96989

452410

517630

Glastonbury House

TS3 0LF

Site Built

Green Lane

Postcode

Status

TS3 7PA

Site Built

TS8 9SQ

Site Built

TS5 7SL

Site Built

Site status definitions
Proposed: A planned site that has not received planning approval.
Operator Planning Granted: A planned site that has received planning approval from the planning authority.
Site Built: Site is built but may or may not be taking call traffic.

Operator definitions
Three: a site operated by Three only.
Three and Everything Everywhere: a consolidated site operated jointly by Three and Everything Everywhere.
Please note consolidated sites are shown on both Three and Everything Everywhere's 2012 - 2013 annual rollout plans. Through their joint venture company Mobile Broadband Network Ltd (MBNL), Three and Everything Everywhere (T-Mobile and ex-Orange) are finalising the consolidation of their 3G networks. This will result in the joint use of existing
base station site infrastructure and hardware, which results in one set of equipment on site and enables the reduction of duplicate sites.

For Enquiries relating to the Annual Rollout plans for Three please contact: William Comery, Community Affairs Manager william.comery@ericsson.com
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Appendix B: Mobile telecommunications sites in Middlesbrough

Everything Everywhere Annual Rollout Spreadsheet 2012 - 2013

Authority

Middlesbrough

Everything Everywhere and Three

Operator
Reference
27151

Everything Everywhere and Three
Everything Everywhere and Three

National Parks

Operator

Easting

Northing

447313

516243

Stainsby Hill Farm 201154

Site Name

27161

450890

520733

Riverside Stadium (Orange CLV0005)

27163

452415

519801

TA Centre, Middlesbrough East 204824

Everything Everywhere and Three

27168

450261

518745

Highfield Hotel 197990

Everything Everywhere and Three

27171

449167

518670

Everything Everywhere and Three

27174

449533

Everything Everywhere and Three

27178

Everything Everywhere and Three

Site Address

Postcode

Status

TS5 8RE

Site Built

Shepherdson Way

TS3 6AH

Site Built

Longlands Road

TS3 8DS

Site Built

Marton Road

TS4 2PA

Site Built

George Kane 206707

George Kane Vehicle Repair, Stonehouse Street

TS5 6SZ

Site Built

517752

Keith Road Streetworks 234370

Keith Road

TS4 2UJ

Site Built

449286

515521

Bluebell Hotel 187885

Acklam Road

TS5 7HL

Site Built

27195

450345

514250

Coulby Newham TA Centre 218058

Ridgeway

TS8 0TQ

Site Built

Everything Everywhere and Three

64109

450240

519740

B.T. Middlesbrough

196 Marton Road

TS4 2EP

Site Built

Everything Everywhere and Three

64110

448655

521021

Parson & Crosland

Forty Foot Road

TS2 1HG

Site Built

Everything Everywhere and Three

64122

449615

520533

Albert Road Building

16/26 Albert Road

TS1 1PR

Site Built

Everything Everywhere and Three

64150

449263

519600

Linthorpe Road

251 - 225 Linthorpe Road

TS1 4AT

Site Built

Everything Everywhere and Three

74091

448133

519598

A66 Sliproad (P74091)

Nr. St Cuthbert's Church, A66 Sliproad

TS5 4BT

Site Built

Everything Everywhere and Three

74184

448640

513938

Bus Stop Stainton Way

TS8 9SQ

Site Built

Everything Everywhere

74239

449454

520590

BTK Yorkshire Bank

Outside Yorkshire Bank, Linthorpe Road

TS1 1RE

Site Built

Everything Everywhere

74244

449287

520411

BTK Hill Street Centre

Outside Hill Centre, Newport Road

TS1 1LE

Site Built

Everything Everywhere

74245

449426

520390

BTK Binns

Outside Binns, Linthorpe Road

TS1 5AD

Site Built

Everything Everywhere

74246

449527

520389

BTK Corporation Mews

Opp. Junction of Corporation Road/Dundas Mews

TS1 1LW

Site Built

Everything Everywhere

74247

449408

520196

BTK Linthorpe Road

Site Built

74248

449740

519618

Micro Fresh Fruit Daily

Junction of Linthorpe Road/Davison Street
118 Victoria Road

TS1 1JX

Everything Everywhere

TS1 3HY

Site Built

Everything Everywhere

74261

449310

520465

TMR Middlesbrough

28 Hill Street Centre

TS1 5BU

Site Built

Everything Everywhere and Three

95935

448400

517400

Middlesbrough Rugby Club

Green Lane

TS5 7SL

Site Built

Everything Everywhere and Three

95937

450649

517580

Marton Road DNS

Marton Road

TS4 3BS

Site Built

Everything Everywhere and Three

96000

451538

518855

Ormesby Road

Everything Everywhere and Three

96911

449600

519940

Middlesbrough Tower

96912

Everything Everywhere and Three

TS3 7PA

Site Built

Teesside University, Borough Road

TS1 3BA

Site Built

Newham Grange Leisure Farm, Wykeham Way

TS8 0TG

Site Built

TS3 0LF

Site Built

450291

515475

Orange Middlesbrough

Everything Everywhere and Three

96989

452410

517630

Glastonbury House

Everything Everywhere

CLV0005

450904

520715

Middlesbrough FC

Riverside Stadium

Site Built

Everything Everywhere

CLV0007

451480

515621

Marton Cricket Club

Stokesley Road

Site Built

Everything Everywhere

CLV0013

450289

515494

South Middlesbrough

Newham Grange Leisure Farm, Wykeham Way

Site Built

Everything Everywhere

CLV0021

447795

518074

St Martin of Tours

1 Kirkby Avenue

Site Built

Everything Everywhere

CLV0032

452000

519551

Milford House

Everything Everywhere

CLV0045

449551

519946

Middlesbrough Centre

University of Teesside, Borough Road

Site Built

Everything Everywhere

CLV0046

448803

514245

Land at Hemlington

Land adj. to Hemlington Rec. Centre, Nr. Cass House Road

Site Built

Everything Everywhere

CLV0052

450240

519761

BT Exchange

Marton Road

Site Built

Everything Everywhere

CLV0065

448110

519641

Phoenix Squash Club

390 Newport Road

Site Built

Everything Everywhere

CLV0072

448773

520997

Parson & Crosland

Forty Foot Road

Site Built

Everything Everywhere

CLV7001

449142

520531

Wilson Street

Everything Everywhere

CLV7002

449580

520371

Town Hall Frontage

Disused Lamppost (with 'No Entry' sign on it), Corporation Road

Site Built

Everything Everywhere

CLV7003

449370

520391

Binns 2

Corner of Newport Road and Newport Crescent (outside Binns)

Site Built

Everything Everywhere

CLV7028

449150

518610

Right Price Carpets

20 Cumberland Road

Site Built

Everything Everywhere

CLV7029

448736

518232

Crescent Road

51 Roman Road

Site Built

Everything Everywhere

CLV7030

449530

517735

Keith Road Streetworks 234370

Keith Road

Site Built

Everything Everywhere

CLV7032

449650

520451

Orange Shop Middlesbrough

7 Westley Mall, Cleveland Shopping Centre

Site Built

Site Built

Site Built

Site status definitions
Proposed: A planned site that has not received planning approval.
Operator Planning Granted: A planned site that has received planning approval from the planning authority.
Site Built: Site is built but may or may not be taking call traffic.

Operator definitions
Everything Everywhere: a site operated by Everything Everywhere only.
Everything Everywhere and Three: a consolidated site operated jointly by Everything Everywhere and Three.
Please note consolidated sites are shown on both Three and Everything Everywhere's 2012 - 2013 annual rollout plans. Through their joint venture company MBNL, Everything Everywhere (T-Mobile and ex-Orange) and Three are finalising the consolidation of their 3G networks. This will result in the joint use of existing base station site infrastructure and
hardware, which results in one set of equipment on site and enables the reduction of duplicate sites.
For enquiries relating to the Annual Rollout Plans for Everything Everywhere please contact: John Carwardine, Community Affairs Manager john.carwardine@everythingeverywhere.com
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Appendix B: Mobile telecommunications sites in Middlesbrough

Vodafone Annual Rollout Spreadsheet 2012 - 2013

It should be noted that the data is taken from a dynamic system which is refreshed daily. The proposed sites are likely to be subject to change due to external factors, including changing business requirements.

Authority

VF Operator Ref.

Easting

Northing

Postcode

Status

1321

451942

519851

Crass & Co

Westerby Road

TS3 8TD

Site Built

1781

449520

520365

Corporation House

Albert Road

TS1 2NR

Site Built

1782

447620

514040

Upper Farm

Maltby Lane

TS8 0AY

Site Built

4051

452394

518030

Southlands Centre

Ormesby Road

TS3 0HA

Site Built

Site Name

Site Address

5720

451495

515595

Marton Cricket Club

Stokesley Road

TS7 8BG

Site Built

11289

449450

520550

Woolwich Building Society

11-13 Linthorpe Road

TS1 1RD

Site Built

11321

Middlesbrough

National Parks

South West Ironmasters

Riverside Park Road

TS2 1UX

15074

453090

513980

Ford Close Riding Centre

Brass Castle Lane

TS8 9EE

Site Built

31147

449200

448030

520300

520750

Going Places

Captain Cook Square, off Linthorpe Road

TS1 5EL

Site Built

Site Built

31220
32250

450252
449290

519724
515521

Middlesbrough Telephone Exchange
Ladgate Lane (Streetworks)

Marton Road
Adj. to Blue Bell Hotel

TS4 2EP
TS5 7HL

Site Built
Site Built

40494

449464

520134

Cleveland Centre

Church House, Bedford Street

TS1 2PS

Site Built

40495

450345

514250

Coulby Newham 2

TA Centre, Ridgeway

TS8 0TQ

Site Built

40496

447375

518971

TA Centre

Stockton Road

TS5 4AD

Site Built

40497

450640

517600

Marton Grove

The James Cook University Hospital, Marton Road

TS4 3BW

Site Built

40498
54114
54115

449595
448545
448035

521256
519814
517109

St Hilda's
Greco Brothers Ltd
Acklam Road Streetworks

Barnes & Woodhouse Timber Merchants, Commercial Street
Industrial Units Adjacent to Greco Brothers Ltd, Greta Street

TS2 1LA
TS1 5QS
TS5 7DS

Site Built
Site Built
Site Built

54118

448627

515715

Brookfield 3G

Malvern Drive

TS5 8JT

Site Built

54134

448980

518644

BT Exchange

Chipchase Road

TS5 6DD

Site Built

54138

450865

519175

Warelands Way Industrial Estate

TS4 2JY

Site Built

54141

448631

521591

Forest Grove Business Park

Whorlton Road

TS21QA

Site Built
Site Built

54142

450900

520710

Mast in Overflow Car Park

Middlesbrough FC Riverside Stadium

TS3 6RS

54143

447800

517990

St John's Church Streetworks

Adj. to St John's Church, Acklam Road

TS5 5HA

Site Built

56714

450857

516703

Middlesbrough Easterside

Broughton Avenue

TS4 3PZ

Site Built
Site Built

69254

449453

520285

VRS Middlesbrough, Pico

Unit 82 Cleveland Centre

TS1 2JZ

79230

449258

519596

Linthorpe

Above York Fitness, 251 Linthorpe Road

TS14AT

Site Built

80226

452460

514880

Nunthorpe West

North side of junction with Dixons Bank, Stainton Way

TS7 8NX

Site Built

81727

449152

517481

SW Tollesby Road

Tollesby Road

TS5 5DT

Site Built

81728
81729

448326
452145

519139
517251

Cornerstone 18358 Vodafone 81728
Park End

Junction of Acklam Green Lane and Acklam Road

TS5 4DZ
TS3 0BX

Site Built
Site Built

81731

450899

514450

Cornerstone 18364 Vodafone 81731

Dalby Way

TS8 0TW

Site Built

81732
81733

452790
449427

515389
514753

48711
Car Park off Viewley Centre Road

Stainton Way

TS7 8AZ
TS8 9JH

Planning Granted
Site Built

81734
82934

452892
451072

519242
520540

Cornerstone 18370 Vodafone 81734
Readman Steel Ltd - EAA

Brambles Farm
Dockside Road

TS3 9EZ
TS3 6AW

Site Built
Site Built

Site status definitions
Proposed: A planned site that has not received planning approval.
Operator Planning Granted: A planned site that has received planning approval from the planning authority.
Site Built: Site is built but may or may not be taking call traffic.
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Appendix B: Mobile telecommunications sites in Middlesbrough

Telefonica O2 Annual Roll Out Spreadsheet 2012 - 2013

It should be noted that the data is taken from a dynamic system which is refreshed daily. The proposed sites are likely to be subject to change due to external factors, including changing business requirements.
Authority

O2 Operator Ref.
11814

Middlesbrough

National Parks

Easting

Northing

446849

518468

Site Name

Site Address

Streetworks adjacent to Morrisons

Postcode

Status

TS17 7BU

Site built

721

450228

519727

Middlesbrough Telephone Exchange

196 Marton Road

TS4 2EP

Site built

1875

450280

514360

Middlesbrough SW

Coulby Newham Ambulance Station

TS8 9DX

Site built

2840

446830

516460

Stainsby Hill Farm

4950
10257

449076
447813

520892
517977

Goods Yard at Price Buster Warehouse

10730

452622

518264

11546

449210

520310

11549

449360

15463

449438

15810
16184

TS17 9AA

Site built

Price Buster

TS2 1DY
TS5 5HA

Site built
Site built

Lampost NTJ 28 - Cargo Fleet Lane
The Green Tree

TS3 9LR

Site built

Gilkes Street

TS1 5EH

Site built

520010

The Crown

Linthorpe Road

TS1 3RA

Site built

520381

BHS Limited (Store 39)

Cleveland Shopping Centre

TS1 2LB

Site built

452460

514880

Cornerstone 14573 _ Voda 80226

North side of junction with Dixons Bank

TS7 8NX

Site built

449257

515548

The Bluebell Hotel

Acklam Road

TS5 7HL

Site built

16468

451685

518669

Cornerstone 14572 _ Voda 80234

Morrisons Supermarket

TS3 7RP

Site built

16653

448640

513919

Cornerstone 11386 _ Voda 79240

Land next to Stainton way Grange Farm

TS8 9DF

Site built

17570

449258

519596

Cornerstone 11384 _ Voda 79230

Above York Fitness

TS1 4AT

Site built

34055

450281

515791

Police HQ

Ladgate Lane

TS5 7YZ

Site built

34861

450628

517644

Streetworks on Marton Road

Streetworks on Marton Road

TS4 3BW

Site built

34873

451478

515587

Marton Cricket Club

TS7 8JY

Site built

34880

449697

518238

Cornerstone 11385 _ Voda 79234

Palladium Building

TS4 2SW

Site built

37881

448436

519854

SW Lamport Street

Lamport Street/Victoria Street

TS1 5QZ

Site built

46002

451942

519851

Cornerstone 14560_Voda 1321

Crass & Co, Westerby Road

TS3 8BQ

Site built

SF- Wetherhead Avenue

46006

450857

516703

Cornerstone 14610_Voda 56714

Broughton Avenue

TS4 3PZ

Site built

46007

448035

517109

Cornerstone 14566_Voda 54115

Acklam Road Streetworks

TS5 7DS

Site built

48699

448627

515715

Brookfield 3G

Malvern Drive

TS5 8JT

Site Built

48700

449152

517481

SW Tollesby Road

Tollesby Road

TS5 7PH

Site Built

48701

448326

519139

Cornerstone 18358 Vodafone 81728

SW outside Linthorpe Cemetery, junction of Green Lane and Acklam
Road

TS1 4PZ

Site Built

48702

452145

517251

Park End

48708

450899

514450

Cornerstone 18364 Vodafone 81731

SW outside Parkway Shopping Centre, Dalby Way

48711

452790

515389

48711

Stainton Way

48712

449427

514753

Car Park off Viewley Centre Road

48713

452892

519242

Cornerstone 18370 Vodafone 81734

64287

451072

520540

Readman Steel Ltd - EAA

Site status definitions
Proposed: A planned site that has not received planning approval.
Operator Planning Granted: A planned site that has received planning approval from the planning authority.
Site Built: Site is built but may or may not be taking call traffic.
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TS3 0BX

Site Built

TS8 0XE

Site Built

TS7 8AZ

Planning Granted

TS8 9HW

Site Built

Streetworks on The Greenway, Brambles Farm

TS3 9HL

Site Built

Dockside Road

TS3 6AW

Site Built

